

**Janice K. Brewer**, Governor  
**John S. Halikowski**, Director

**Victor Flores**, Chair  
**Stephen W. Christy**, Vice Chair  
**Kelly Anderson**, Member  
**Hank Rogers**, Member  
**Joseph E. La Rue**, Member  
**Barbara A. Lundstrom**, Member

Welcome to a meeting of the Arizona State Transportation Board. The Transportation Board consists of seven private citizen members appointed by the Governor, representing specific transportation districts. Board members are appointed for terms of six years each, with terms expiring on the third Monday in January of the appropriate year.

### **BOARD AUTHORITY**

Although the administration of the Department of Transportation is the responsibility of the director, the Transportation Board has been granted certain policy powers in addition to serving in an advisory capacity to the director. In the area of highways the Transportation Board is responsible for establishing a system of state routes. It determines which routes are accepted into the state system and which state routes are to be improved. The Board has final authority on establishing the opening, relocating, altering, vacating or abandoning any portion of a state route of a state highway. The Transportation Board awards construction contracts and monitors the status of construction projects. With respect to aeronautics the Transportation Board distributes monies appropriated to the Aeronautics Division from the State Aviation Fund for planning, design, development, land acquisition, construction and improvement of publicly-owned airport facilities. The Board also approves airport construction. The Transportation Board has the exclusive authority to issue revenue bonds for financing needed transportation improvements throughout the state. As part of the planning process the Board determines priority planning with respect to transportation facilities and annually adopts the five year construction program.

### **CITIZEN INPUT**

Citizens may appear before the Transportation Board to be heard on any transportation-related issue. Persons wishing to protest any action taken or contemplated by the Board may appear before this open forum. The Board welcomes citizen involvement, although because of Arizona's open meeting laws, no actions may be taken on items which do not appear on the formal agenda. This does not, however, preclude discussion of other issues.

### **MEETINGS**

The Transportation Board typically meets on the second Friday of each month. Meetings are held in locations throughout the state. In addition to the regular business meetings held each month, the Board also conducts three public hearings each year to receive input regarding the proposed five-year construction program. Meeting dates are established for the following year at the December organization meeting of the Board.

### **BOARD MEETING PROCEDURE**

Board members receive the agenda and all backup information one week before the meeting is held. They have studied each item on the agenda and have consulted with Department of Transportation staff when necessary. If no additional facts are presented at the meeting, they often act on matters, particularly routine ones, without further discussion.

In order to streamline the meetings the Board has adopted the "consent agenda" format, allowing agenda items to be voted on en masse unless discussion is requested by one of the board members or Department of Transportation staff members.

### **BOARD CONTACT**

Transportation Board members encourage citizens to contact them regarding transportation-related issues. Board members may be contacted through the Arizona Department of Transportation, 206 South 17th Avenue, Phoenix, Arizona 85007; Telephone (602) 712-7550.



**NOTICE OF PUBLIC MEETING  
OF THE  
STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on **Friday, February 8, 2013, beginning at 9:00 a.m.** at the San Luis Council Chamber, 1090 E. Union Street, San Luis, Arizona 85349. The Board may vote to go into Executive Session to discuss certain matters, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call.

**EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. 38-431.02, notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation of legal advice with legal counsel at its meeting on Friday, February 8, 2013, relating to any items on the agenda. Pursuant to A.R.S. 38-431.03(A), the Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

**CIVIL RIGHTS**

Pursuant to Title VI of the Civil Rights Act of 1964, and the Americans with Disabilities Act (ADA), the Arizona State Transportation Board does not discriminate on the basis of race, color, national origin, age, gender or disability. Citizens that require a reasonable accommodation based on language or disability should contact ADOT Civil Rights at (602) 712-7761 or [civilrightsoffice@azdot.gov](mailto:civilrightsoffice@azdot.gov). Requests should be made as early as possible to ensure the state has an opportunity to address the accommodation.

Personas que requieren asistencia o una adaptación razonable por habilidad limitada en inglés o discapacidad deben ponerse en contacto con la Oficina de Derechos Civiles de ADOT al (602) 712-7761 or [civilrightsoffice@azdot.gov](mailto:civilrightsoffice@azdot.gov). Las solicitudes deben hacerse tan pronto como sea posible para asegurar que el estado tiene la oportunidad de abordar el alojamiento.

**AGENDA**

A copy of the agenda for this meeting will be available at the office of the Transportation Board at 206 South 17th Avenue, Room 135, Phoenix, Arizona at least 24 hours in advance of the meeting.


**ORDER DEFERRAL AND ACCELERATIONS OF AGENDA ITEMS, VOTE WITHOUT DISCUSSION.**

In the interest of efficiency and economy of time, the Arizona Transportation Board, having already had the opportunity to become conversant with items on its agenda, will likely defer action in relation to certain items until after agenda items requiring discussion have been considered and voted upon by its members. After all such discussional items have been acted upon, the items remaining on the Board's agenda will be expedited and action may be taken on deferred agenda items without discussion. It will be a decision of the Board itself as to which items will require discussion and which may be deferred for expedited action without discussion.

The Chairman will poll the members of the Board at the commencement of the meeting with regard to which items require discussion. Any agenda item identified by any Board member as one requiring discussion will be accelerated ahead of those items not identified as requiring discussion. All such accelerated agenda items will be individually considered and acted upon ahead of all other agenda items. With respect to all agenda items not accelerated. i.e., those items upon which action has been deferred until later in the meeting, the Chairman will entertain a single motion and a single second to that motion and will call for a single vote of the members without any discussion of any agenda items so grouped together and so singly acted upon. Accordingly, in the event any person desires to have the Board discuss any particular agenda item, such person should contact one of the Board members before the meeting or Lila Trimmer, located at 206 South 17th Avenue, Room 135, Phoenix, Arizona 85007, or by phone (602) 712-7550. Please be prepared to identify the specific agenda item or items of interest.

**Dated this 1st day of February, 2013**  
**STATE TRANSPORTATION BOARD**  
**By: Lila Trimmer**

# Arizona Highways, Airports, and Railroads



**State Highway System**


- Interstate
- State Route
- US Highway

- Airports
- Railroads (In Service)
- Cities and Towns
- County Boundaries



Prepared by:  
 Arizona Department of Transportation  
 Multimodal Planning Division  
 Data Bureau GIS Section  
 (602) 712-7333

July 2009





**AGENDA**  
**STATE TRANSPORTATION BOARD MEETING**  
**9:00 a.m., Friday, February 8, 2013**  
**San Luis Council Chambers**  
**1090 E. Union Street**  
**San Luis, Arizona 85349**

Pursuant to A.R.S. Sec. 38-431.02, notice is hereby given to the members of the State Transportation Board and to the general public that the State Transportation Board will hold a meeting open to the public on Friday, February 8, 2013, beginning at 9:00 a.m. at the San Luis Council Chambers, 1090 E. Union Street, San Luis, Arizona 85349. The Board may vote to go into Executive Session, which will not be open to the public. Members of the Transportation Board will attend either in person or by telephone conference call.

**EXECUTIVE SESSION OF THE STATE TRANSPORTATION BOARD**

Pursuant to A.R.S. 38-431.03 (A)(3), notice is hereby given to the members of the Arizona State Transportation Board and to the general public that the Board may meet in Executive Session for discussion or consultation for legal advice with legal counsel at its meeting on Friday, February 8, 2013. The Board may, at its discretion, recess and reconvene the Executive Session as needed, relating to any items on the agenda.

**Pledge**

The Pledge of Allegiance

**Roll Call**

Roll call by Lila Trimmer

**Opening Remarks**

Opening remarks by Victor Flores

**Call to the Audience (Information and discussion)**

An opportunity for citizens to discuss items of interest with the Board.

Please fill out a Request for Public Input Form and turn in to the Secretary if you wish to address the Board. Time limits may be imposed.

**ITEM 1: District Engineer's Report**

Staff will provide an update and overview of issues of regional significance including updates on current and upcoming construction projects, district operations, maintenance activities, and any regional transportation studies.

(For information and discussion only — Paul Patane, Statewide & Local Government Project Manager)

**ITEM 2: Director's Report**

The Director will provide a report on current issues and events affecting ADOT.

(For information and discussion only — Floyd P. Roehrich, Jr., Deputy Director of Policy)

**A) Overweight Permits**

Staff will discuss the possibility of extending ADOT's Pilot Overweight Truck Permit Program to the San Luis II Port of Entry.

## B) Last Minute Items to Report

(For information only. The Transportation Board is not allowed to propose, discuss, deliberate or take action on any matter under "Last Minute Items to Report," unless the specific matter is properly noticed for action.)

### \*ITEM 3: Consent Agenda

Page 7

Consideration by the board of items included in the Consent Agenda.

Any member of the board may ask that any item on the Consent Agenda be pulled for individual discussion and disposition.

(For information and possible action)

#### Items on the Consent Agenda generally consist of the following:

- Minutes of previous Board meeting
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
  - ◆ Low bidder is no more than 15% under state estimate
  - ◆ Low bidder is no more than 10% over state estimate

### ITEM 4: Legislative Report

Staff will provide a report on State and Federal legislative issues.

(For information and discussion only — Kevin Biesty, Director of Government Relations)

### ITEM 5: Financial Report

Staff will provide summary reports on revenue collections for Highway User Revenues, Maricopa Transportation Excise Tax Revenues, and Aviation Revenues comparing fiscal year results to last year's actuals and forecasts, and report on interest earnings, HELP Fund status, the Federal-Aid Highway Program, and other financial information relative to the Board and Department.

(For information and discussion only — Kristine Ward, Chief Financial Officer)

### ITEM 6: Financing Program

Staff will provide an update on financing issues affecting the Board and the Department, including HURF and RARF Bonding, GAN issuances and Board Funding Obligations.

(For information and discussion only — Kristine Ward, Chief Financial Officer)

### ITEM 7: Multimodal Planning Division Report

Staff will present an update on the Proposed I-11 Corridor Profile Study and other planning activities pursuant to A.R.S. 28-506.

(For information and discussion only — Scott Omer, Assistant Director, Multimodal Planning Division)

### \*ITEM 8: Priority Planning Advisory Committee (PPAC)

Page 41

Staff will present recommended PPAC actions to the Board including consideration of changes to the FY2013 - 2017 Statewide Transportation facilities Construction Program.

(For discussion and possible action — Scott Omer, Assistant Director, Multimodal Planning Division)



- ITEM 9: State Engineer's Report** **Page 95**  
Staff will present a report showing the status of highway projects under construction, including total number and dollar value.  
(For information and discussion only — Jennifer Toth, Deputy Director of Transportation/State Engineer)
- \*ITEM 10: Construction Contracts** **Page 110**  
Staff will present recommended construction project awards that are not on the Consent Agenda.  
(For discussion and possible action — Jennifer Toth, Deputy Director of Transportation/State Engineer)
- ITEM 11: Suggestions**  
Board Members will have the opportunity to suggest items they would like to have placed on future Board Meeting agendas.

**\*Adjournment**

**\*ITEMS that may require Board Action**

**Items on the Consent Agenda generally consist of the following:**

- Minutes of previous Board meeting, January 18, 2013
- Right-of-Way Resolutions
- Construction Contracts that have no bidder protest or State Engineer inquiry and meet the following criteria:
  - ◆ Low bidder is no more than 15% under state estimate
  - ◆ Low bidder is no more than 10% over state estimate

**MINUTES APPROVAL**

- Board Meeting Minutes, January 18, 2013

**RIGHT OF WAY RESOLUTIONS (action as noted)**

**ITEM 3a:** RES. NO.: 2013-02-A-007  
 PROJECT: BP-028-1-709  
 HIGHWAY: SUPERSTITION FREEWAY  
 SECTION: Higley Road – Power Road (Superstition Springs Blvd.)  
 ROUTE NO.: U.S. Route 60  
 ENG. DIST.: Phoenix  
 COUNTY: Maricopa  
 DISPOSAL NO.: D-M-435  
 RECOMMENDATION: Abandon a portion of Superstition Springs Boulevard to the City of Mesa, in accordance with the 120-Day Advance Notice, dated August 16, 2012.


**ITEM 3b:** RES. NO.: 2013-02-A-008  
 PROJECT: 040-C (208) A / 040 CN 180 H8335  
 HIGHWAY: ASH FORK – FLAGSTAFF  
 SECTION: East of Parks  
 ROUTE NO.: Interstate Route 40  
 ENG. DIST.: Flagstaff  
 COUNTY: Coconino  
 RECOMMENDATION: Establish new right of way as an access controlled state route and state highway for slope repairs to improve safety for the traveling public.

## CONSTRUCTION CONTRACTS (Action As Noted)

Interstate - Federal-Aid ("A" "B" "D" "T") projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

ITEM 3c:                      BIDS OPENED: January 18, 2013  
                                    HIGHWAY: YUMA-CASA GRANDE HIGHWAY (I-8)  
                                    SECTION: Dateland to Aztec  
                                    COUNTY: Yuma  
                                    ROUTE NO.: I-8  
                                    PROJECT: IM-008-A(216)T 008 YU 066 H832601C  
                                    FUNDING: 94% Federal    6% State  
                                    LOW BIDDER: Fann Contracting, Inc.  
                                    LOW BID AMOUNT: \$    4,960,938.09  
                                    STATE ESTIMATE: \$    5,619,069.45  
                                    \$ UNDER ESTIMATE: \$    658,131.36  
                                    % UNDER ESTIMATE: 11.7%  
                                    PROJECT DBE GOAL: 1.09%  
                                    BIDDER COMMITMENT: 2.71%  
                                    NO. BIDDERS: 6  
                                    RECOMMENDATION: AWARD

Page 113





ITEM 3d:

BIDS OPENED: January 18, 2013

Page 117

HIGHWAY: EHRENBURG – PHOENIX HIGHWAY (I-10)

SECTION: Bouse Wash Rest Area

COUNTY: La Paz

ROUTE NO.: I-10

PROJECT: IM-010-A(208)T 010 LA 052 H821201C

FUNDING: 94% Federal 6% State

LOW BIDDER: Intermountain West Civil Constructors, Inc.

LOW BID AMOUNT: \$ 999,690.25

STATE ESTIMATE: \$ 981,028.00

\$ OVER ESTIMATE: \$ 18,662.25

% OVER ESTMATE: 1.9%

PROJECT DBE GOAL: 2.71%

BIDDER COMMITMENT: 3.89%

NO. BIDDERS: 2

RECOMMENDATION: AWARD



Federal-Aid (“A” “B” “D” “T”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

ITEM 3e:

BIDS OPENED: January 18, 2013

Page 120

HIGHWAY: MESA – PAYSON HIGHWAY (SR 87)

SECTION: Slate Creek

COUNTY: Gila

ROUTE NO.: SR 87

PROJECT: NH-087-B(219)T 087 GI 228 H677001C

FUNDING: 94% Federal 6% State

LOW BIDDER: Carson Construction Co., Inc.

LOW BID AMOUNT: \$ 256,812.50

STATE ESTIMATE: \$ 270,709.00

\$ UNDER ESTIMATE: \$ 13,896.50


% UNDER ESTIMATE: 5.1%

PROJECT DBE GOAL: 2.77%

BIDDER COMMITMENT: 3.06%

NO. BIDDERS: 11

RECOMMENDATION: AWARD



ITEM 3f:

BIDS OPENED: January 18, 2013

Page 124

HIGHWAY: AGUA FIRA FREEWAY/PIMA FREEWAY (SR 101L)

SECTION: 27<sup>TH</sup> Avenue to 7<sup>th</sup> Avenue

COUNTY: Maricopa

ROUTE NO.: 101L

PROJECT: NH-101-B(207)T 101 MA 023 H857301C

FUNDING: 94% Federal 6% State

LOW BIDDER: Combs Construction Company, Inc.

LOW BID AMOUNT: \$ 945,584.93

STATE ESTIMATE: \$ 1,028,086.00

\$ UNDER ESTIMATE: \$ 82,501.07


% UNDER ESTIMATE: 8.0%

PROJECT DBE GOAL: 1.64%

BIDDER COMMITMENT: 1.81%

NO. BIDDERS: 7

RECOMMENDATION: AWARD



ITEM 3g:

BIDS OPENED: January 18, 2013

Page 128

HIGHWAY: SR 303L

SECTION: Camelback Road to Glendale Avenue

COUNTY: Maricopa

ROUTE NO.: 303L

PROJECT: AC-NH-303-A(202)T 303 MA 106 H787301C

FUNDING: 77% Federal 23% State

LOW BIDDER: Pulice Construction, Inc.

LOW BID AMOUNT: \$ 34,871,751.57

STATE ESTIMATE: \$ 35,417,480.00

\$ UNDER ESTIMATE: \$ 545,728.43


% UNDER ESTMATE: 1.5%

PROJECT DBE GOAL: 4.05%

BIDDER COMMITMENT: 6.67%

NO. BIDDERS: 8

RECOMMENDATION: AWARD



ITEM 3h:

BIDS OPENED: January 18, 2013

Page 133

HIGHWAY: SOUTHERN REGION

SECTION: Tucson, Safford & Southern Globe Districts, Various Locations

COUNTY: Statewide

ROUTE NO.: N/A

PROJECT: HSIP-999-A(360)T 999 SW 000 H843401C

FUNDING: 100% Federal

LOW BIDDER: Contractors West, Inc.

LOW BID AMOUNT: \$ 179,455.00

STATE ESTIMATE: \$ 176,657.00

\$ OVER ESTIMATE: \$ 2,798.00


% OVER ESTIMATE: 1.6%

PROJECT DBE GOAL: 3.00%

BIDDER COMMITMENT: 3.01%

NO. BIDDERS: 5

RECOMMENDATION: AWARD



**MINUTES**  
**STATE TRANSPORTATION BOARD MEETING**  
**9:00 a.m., Friday, January 18, 2013**  
**Chandler Council Chambers**  
**88 East Chicago Street**  
**Chandler, Arizona 85244**

**Pledge**

The Pledge of Allegiance was led by Chairman Flores.

**Roll Call**

Roll call by Board Secretary Lila Trimmer

In attendance: Joe La Rue, Steve Christy, Victor Flores, Kelly Anderson, Hank Rogers (via telephone), and Bobbie Lundstrom (via telephone at 9:15 a.m. after initial roll call)

**Opening Remarks**

Chairman Flores on behalf of the board thanked the City of Chandler for hosting the board meeting.

**Call to the Audience**

1. Jack Sellers, vice mayor/City of Chandler
2. Chris Bridges, administrator/CYMPO
3. Chris Kuknyo, councilman/City of Prescott
4. Paul Johnson, councilman/City of Yuma & chair/YMPO
5. Adriana Marinez, Intergovernmental relations coordinator/City of Tucson
6. David Dube, public health policy consultant/Maricopa County Dept. of Public Health
7. Serena Unrein, public interest advocate/AZ PIRG Fund
8. Dan Cook, transportation manager/City of Chandler

**ITEM 1: District Engineer Report—Jim Windsor**

Jim reported there are currently 21 projects under contract. There are 4 local project agencies (LPA) projects, 3 state-funded projects, and 14 federally-funded projects. The 21 projects amount to \$480 million under contract of which \$263 million has been earned to date. Then he gave a brief overview of some of the major projects that are in the East Valley and the West Valley and finished up with the projects that are on the horizon for the Phoenix Construction District.

- SR24 (Gateway Freeway), Ralph L. Wadsworth Construction Company, construction start date: March, 2012. The project is 40% complete with 46% of the time used.
- SR 143/Sky Harbor Blvd TI, Ames Construction, Inc., project is complete and is in final closeout.
- I-10/SR 303 TI, Pulice Construction, Inc., construction start date: November, 2011. The project is 54% complete with 48% of the time used.
- SR 303L – Thomas to Camelback, Ames Construction, Inc., construction start state: July, 2012. The project is 34% complete with 48% of the time used.
- Camelback to Glendale, bid opening January 18, 2013, last of the five segments between 1-10 and Mountain View to be under construction on the SR 303.
- SR 303L – Glendale Ave. to Peoria, Pulice Construction, Inc., construction start date: May, 2012. The project is 49% complete with 44% of the time used.
- SR 303L – Peoria to Mountain View (CMAR), Pulice Construction, Inc., construction start date: August, 2011. The project is 72% complete with 69% of the time used.

Upcoming projects:

- East Valley:
  - SR101 GPL lanes – advertise FY2014
- West Valley:



- Camelback to Glendale – bid opening January 18, 2013
- SR303, US 60/SR 303 Interim TI CMAR – SOQ's are due January 23, 2013
- Maryland Ave HOV Ramps Design Build – advertise February, 2013
- Perryville Design Build – advertise April, 2013
- El Mirage TI – currently advertised for Designer Selection
- I-10/SR 303 TI, Phase II – advertise FY16

**ITEM 2: Director's Report—Floyd Roehrich, Jr.**

Floyd advised the Board there was not a Director's Report at this time.

**\*ITEM 3: Consent Agenda**

***A motion to approve Item 2: Consent Agenda items as presented was made by Steve Christy and seconded by Joe La Rue. In a voice vote, the motion carries.***

**ITEM 4: Legislative Report—Kevin Biesty**

Kevin updated the Board about a Federal issue that impacts the State. In September, the agency was made aware of a provision in MAP-21 by a letter from the National Highway Transportation Safety Administration (NHTSA) whereby they reviewed each state's DUI laws and ignition interlock laws for compliance with federal requirements dealing with repeat DUI offenders. NHTSA found and determined that the DUI laws in Arizona, and some other states, that Arizona was out of compliance with their ignition interlock and DUI-related laws. There is a 2.5% penalty shift provision (\$15.1 million) of Section 164 that will also apply to FY2014 and future years unless legislation is approved that eliminates the employer interlock waiver provision and CAMP.

This federal law requires that each state's repeat DUI offender law either suspend the offender's driver license for at least one year or require the offender to install an interlock in the offender's vehicle for at least one year. Arizona statutes include these requirements but allow for two exceptions in the use of an interlock. NHTSA's preliminary determination of Arizona's noncompliance with Section 164 is due to two provisions in Arizona Revised Statutes (A.R.S.), Title 28. NHTSA's, states must divert an amount equal to 2.5% of specific construction funds to be used for highway safety programs, including DUI programs. For Federal Fiscal Year (FFY) 2013, the penalty shift for Arizona is \$15,098,988. ADOT and the Governor's Office of Highway Safety (GOHS) have notified NHTSA and the Federal Highway Administration (FHWA) that \$7.5 million or 50% of the penalty shift will go to GOHS in FFY 2013 for DUI enforcement programs and the remaining 50% will be utilized by ADOT for roadway safety improvements.

The agency has three bills it is pursuing in this session.

**1) The Watercraft Survey bill:** Back in 1982 and again every three years thereafter, ADOT has conducted a survey of watercraft fuel use to calculate the percentage of motor vehicle fuel taxes due to the State Lake Improvement Fund (SLIF). In the last 14 years, the amount due to the SLIF has averaged 1.6%. The last survey commissioned in June 2012 cost \$171,000. We are asking to discontinue the watercraft fuel use survey and set a fixed percentage of motor vehicle fuel tax to be distributed to the SLIF. **2) Business Relocation Assistance bill:** We are asking the Legislature to raise the State's maximum limit from \$10,000 to \$25,000 in relocation assistance for a small business, nonprofit organization, or farm operation to reestablish it at a new site. That is a result from some changes in MAP-21 and this assistance will help ADOT work with businesses that are impacted from its projects and keep ADOT out of condemnation hearings. It will lead to efficiencies, save on administrative costs, and advance project completion. **3) Refinancing Transportation Bonds:** We are asking the Legislature to modify a provision that will make is easier for the Board to refinance bonds when the market allows.

Kevin will keep the Board apprised of the legislative bills and updates.

**ITEM 5: Financial Report—Lisa Danka**

Lisa reported that HURF collections amounted to \$591.8 million, even with the same period last year but 1.5 percent below the estimate. All HURF major revenue categories posed year-over-year growth through December. The Other revenue category in December posted an increase of 15.5 percent over last year with the strength centered in title fees, driver licenses, special plates, and miscellaneous collections.

RARF collections for the first half of FY2013 amounted to \$163.7 million, an increase of 4.9 percent over the same period last year but 0.6 percent below the forecast. December 2012 RARF revenues totaled \$27.5 million, an increase of 5.6 percent above December 2011 but 0.5 percent below the forecast. Through December, all RARF revenue categories posted year-over-year revenue growth.

The Aviation fund forecast performance summary aviation fund collections through December 2012 totaled \$6.8 million, a decrease of 23.9 percent from the same period last year, and 3.5 percent below the estimate. The second quarter of FY2013 amounted to \$4.5 million, a decrease of 37.4 percent from the same quarter in FY2012 and 24.1 percent below the estimate. The lower collections from the Flight Property Tax, which were a result of lower aircraft property tax assessments and aircraft registration revenue categories, were attributable to lower collections from audits and enforcement of aircraft license taxes and registration fees.

**ITEM 6: Financing Program—Lisa Danka**

Lisa mentioned there is a copy in the board packet of an article from The Bond Buyer dated Tuesday, January 15, 2013. The article stated, the 2013A bond proceeds will provide about \$230 million to fund various highway projects for ADOT's five-year capital program, while the rest of the combined tax-exempt Series 2013A and taxable Series 2013B bonds will refund a portion of senior-lien and subordinate-lien debt into new subordinate-lien bonds. Kristine will report more to the board at a later date.

**ITEM 7: Multimodal Planning Division Report—Jennifer Toth**

Jennifer stated she would be presenting the planning and programming report in Scott's absence. Jennifer started with the Aviation Report and said there is a copy of The Economic Impacts of Aviation in Arizona brochure at each board member's seat, which was released this week. The summary expands on the last study from 2002 by including all aspects of aviation and aerospace activity in Arizona; not just those occurring on an airport. Highlights are more than 185,000 people are directly employed in the aviation industry generating nearly \$32 billion in economic activity in Arizona. The indirect employment and economic activity is estimated at \$58 billion. The aviation component is a strong piece of the Arizona economy.

The Passenger Rail Study had a public comment period that occurred last fall to seek input on the idea of a passenger rail and presented 7 potential alternatives to provide a system between Tucson and the Phoenix area. The comment period ended on December 15, 2012. The team received approximately 3600 completed surveys and more than seven hundred comments. The study team was very pleased with the amount of the participation in the public comment period. This spring, the study team will be analyzing those comments and comparing the alternatives that will help with the decision to narrow them down to two or three for further study. The rail study is expected to be completed in late 2013.

The Arizona and Nevada DOTs are working together on the two-year I-11 and Intermountain West Corridor Study. In January and February, the study will be hosting several focus groups to garner insights from technical experts and interested professionals on the purpose and need for a high capacity corridor within the intermountain West. Each focus group will be held simultaneously in three locations in Nevada, Arizona, and also online. The first focus group meeting was held on January 8th in Phoenix, Las Vegas, and Carson City, which concentrated on energy and utilities; and the other topics are economic development, freight users, environment and sustainability, land use and community development, corridor operations and alternative delivery and financing. Those meetings will be taking place throughout January and February.

**\*ITEM 8: Priority Planning Advisory Committee (PPAC)—Jennifer Toth**

**US DOT TIGER Grants — \*Items 8a & 8b** are in relation to I-15. These two items are to increase the design project and establish the construction project and recommend approval.

**\*ITEM 8a:**

ROUTE NO: I-15 @ MP 15.0  
COUNTY: Mohave  
DISTRICT: Flagstaff  
SCHEDULE: FY 2013

Page 105

SECTION: Virgin River Bridge #6 (Str #1619)  
 TYPE OF WORK: CMAR Bridge Rehabilitation Preliminary Engineering  
 PROGRAM AMOUNT: \$ 300,000  
 PROJECT MANAGER: George Wallace  
 PROJECT: H857403D, Item # 24013  
 REQUESTED ACTION: Increase the design project by \$1,415,000 to \$1,715,000 in the Highway Construction Program. **Funds are available from the following sources.**  
**US DOT TIGER Grant** \$ 1,277,000  
 FY 2013 Statewide Contingency Fund #72313 \$ 138,000  
**NEW PROGRAM AMOUNT: \$ 1,715,000**

**\*ITEM 8b:** ROUTE NO: I-15 @ MP 15.0 Page 107  
 COUNTY: Mohave  
 DISTRICT: Flagstaff  
 SCHEDULE: New Project Request  
 SECTION: Virgin River Bridge #6 (Str #1619)  
 TYPE OF WORK: CMAR Bridge Rehabilitation Construction  
 ADVERTISEMENT DATE: April 2013  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: George Wallace  
 PROJECT: H857401C  
 REQUESTED ACTION: Establish a new construction project for \$25,285,000 in the Highway Construction Program. **Funds are available from the following sources.**  
**US DOT TIGER Grant** \$ 20,323,000  
 FY 2013 Statewide Contingency Fund #72313 \$ 4,962,000  
**NEW PROGRAM AMOUNT: \$ 25,285,000**

**A motion to approve Item 8a, the design project amount, and Item 8b, establish a new construction project increase, as recommended by staff was made by Bobbie Lundstrom and seconded by Hank Rogers. In a voice vote, the motion carries.**

**Project Modifications – \*Items 8c, through 8p**

**\*ITEM 8c:** ROUTE NO: I-40 @ MP 303.12 Page 109  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2013  
 SECTION: Big Lithodendron - Petrified Forest National Park  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 03/01/2012  
 PROGRAM AMOUNT: \$ 16,706,000  
 PROJECT MANAGER: Julia Ros Mendoza  
 PROJECT: H785901C, Item #12813  
 REQUESTED ACTION: Decrease the pavement preservation project by \$4,706,000 to \$12,000,000 in the FY 2013 Highway Construction Program. **Transfer funds to the FY 2013 Statewide Contingency Fund #72313.**  
**NEW PROGRAM AMOUNT: \$ 12,000,000**

**\*ITEM 8d:** ROUTE NO: I-10 @ MP 322.0 Page 111  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: FY 2013  
 SECTION: Johnson Rd – W. Willcox TI  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 04/01/2013  
 PROGRAM AMOUNT: \$ 4,225,000  
 PROJECT MANAGER: Raed Dalbik  
 PROJECT: H815101C, Item # 12213  
 REQUESTED ACTION: Increase the pavement preservation project by \$4,706,000 to \$8,931,000 in the FY 2013 Highway Construction Program. **Funds are available from the FY 2013 Statewide Contingency Fund #72313.**  
**NEW PROGRAM AMOUNT: \$ 8,931,000**

**\*ITEM 8e:** ROUTE NO: SR 86 @ MP 92.0 Page 113  
 COUNTY: Pima  
 DISTRICT: Tucson  
 SCHEDULE: FY 2013

SECTION: Indian Reservation Route 15 Intersection  
 TYPE OF WORK: Intersection Improvements  
 PROGRAM AMOUNT: \$ 1,800,000  
 PROJECT MANAGER: David Brauer  
 PROJECT: H734301C, Item # 11613  
 REQUESTED ACTION: Delete the project for \$1,800,000 out of the Highway Construction Program. **Transfer funds to the FY 2013 Statewide Contingency Fund #72313.**  
**NEW PROGRAM AMOUNT: \$ 00**

**\*ITEM 8f:** ROUTE NO: SR 264 @ MP 446.0 Page 115  
 COUNTY: Apache  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2013  
 SECTION: Ganado Wash Bridge #1046  
 TYPE OF WORK: Design Bridge Replacement  
 PROGRAM AMOUNT: \$ 615,000  
 PROJECT MANAGER: Ken Ruffennach  
 PROJECT: H676801D  
 REQUESTED ACTION: Increase the design project by \$160,000 to \$775,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**  
**NEW PROGRAM AMOUNT: \$ 775,000**

**\*ITEM 8g:** ROUTE NO: I-10 @ MP 284.4 Page 118  
 COUNTY: Pima  
 DISTRICT: Tucson  
 SCHEDULE: FY 2013  
 SECTION: Davidson Canyon WB Bridge Str #598  
 TYPE OF WORK: Design for Superstructure Replacement  
 PROGRAM AMOUNT: \$ 384,000  
 PROJECT MANAGER: David Benton  
 PROJECT: H841101D  
 REQUESTED ACTION: Increase the design project by \$292,000 to \$676,000 in the FY 2013 Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**  
**NEW PROGRAM AMOUNT: \$ 676,000**

**\*ITEM 8h:** ROUTE NO: SR 92 @ MP 340.5 Page 120  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: FY 2013  
 SECTION: San Pedro River Bridge #449  
 TYPE OF WORK: Design Bridge Replacement  
 PROGRAM AMOUNT: \$ 484,000  
 PROJECT MANAGER: Xuefan Xu  
 PROJECT: H832301D  
 REQUESTED ACTION: Increase the design project by \$598,000 to \$1,082,000 in the FY 2013 Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**  
**NEW PROGRAM AMOUNT: \$ 1,082,000**

**\*ITEM 8i:** ROUTE NO: SR 95 @ MP 239.5 Page 123  
 COUNTY: Mohave  
 DISTRICT: Kingman  
 SCHEDULE: FY 2013  
 SECTION: At Sterling Road  
 TYPE OF WORK: Design Intersection Improvements  
 PROGRAM AMOUNT: \$ 79,000  
 PROJECT MANAGER: John Hoang  
 PROJECT: HX23701D  
 REQUESTED ACTION: Increase the design project by \$500,000 to \$579,000 in the Highway Construction Program. **Funds are available from the following sources.**  
 FY 2013 Traffic Signals Fund #71213 \$ 330,000  
 FY 2013 Right of Way Contingency Fund #77913 \$ 170,000  
**NEW PROGRAM AMOUNT: \$ 579,000**

**\*ITEM 8j:** ROUTE NO: I-40 @ MP 180.8 Page 125  
 COUNTY: Coconino  
 DISTRICT: Flagstaff  
 SCHEDULE: FY 2013

SECTION: WB Rock House Cut  
TYPE OF WORK: Design Rockfall Mitigation  
PROGRAM AMOUNT: \$ 239,000  
PROJECT MANAGER: Carmelo Acevedo  
PROJECT: H833801D  
REQUESTED ACTION: Decrease the design project by \$100,000 to \$139,000. **Transfer the \$100,000 to the FY 2013 Statewide Contingency Fund #72313.**

**NEW PROGRAM AMOUNT: \$ 139,000**

**\*ITEM 8k:** ROUTE NO: I-40 @ MP 180.8 Page 127  
COUNTY: Coconino  
DISTRICT: Flagstaff  
SCHEDULE: FY 2013  
SECTION: East of Parks  
TYPE OF WORK: Design Rockfall Mitigation  
PROGRAM AMOUNT: \$ 358,000  
PROJECT MANAGER: Carmelo Acevedo  
PROJECT: H833501D  
REQUESTED ACTION: Increase the design project by \$100,000 to \$458,000 in the Highway Construction Program. **Funds are available from the FY 2013 Statewide Contingency Home #72313.**

**NEW PROGRAM AMOUNT: \$ 458,000**

**\*ITEM 8l:** ROUTE NO: SR 89 @ MP 327.0 Page 129  
COUNTY: Yavapai  
DISTRICT: Prescott  
SCHEDULE: FY 2013  
SECTION: Road 1 North in Chino Valley  
TYPE OF WORK: Design  
PROGRAM AMOUNT: \$ 9,000  
PROJECT MANAGER: Stephanie Wilhardt-Smith  
PROJECT: HX24701D, Item #25113  
REQUESTED ACTION: Increase the design project by \$125,000 to \$134,000 in the Highway Construction Program. **Funds are available from the FY 2013 Traffic Signals Fund #71213.**

**NEW PROGRAM AMOUNT: \$ 134,000**

**\*ITEM 8m:** ROUTE NO: SR 85 @ MP 120.3 Page 131  
COUNTY: Maricopa  
DISTRICT: Yuma  
SCHEDULE: FY 2013  
SECTION: At Gila Bend  
TYPE OF WORK: New Facilities - Right of Way  
PROGRAM AMOUNT: \$ 2,389,000  
PROJECT MANAGER: Stephanie Neves  
PROJECT: H640701R  
REQUESTED ACTION: Increase the right of way project by \$860,000 to \$3,249,000 in the Highway Construction Program. **Funds are available from the FY 2013 MAG Region Right of Way Advance Acquisition Fund #42613.** Contingent upon MAG Regional Council approval on January 30, 2013.

**NEW PROGRAM AMOUNT: \$ 3,249,000**

**\*ITEM 8n:** ROUTE NO: I-10 @ MP 208.8 Page 133  
COUNTY: Pinal  
DISTRICT: Tucson  
SCHEDULE: FY 2013  
SECTION: SR 87 TI to Town of Picacho  
TYPE OF WORK: New Right of Way  
PROGRAM AMOUNT: \$ 14,961,000  
PROJECT MANAGER: Owen Mills  
PROJECT: H769602R, Item # 27110  
REQUESTED ACTION: Increase the right of way project by \$2,800,000 to \$17,761,000 in the Highway Construction Program. **Funds are available from the following sources.**

FY 2013 Right of Way Contingency Fund #77913 \$ 2,300,000  
FY 2013 Statewide Contingency Fund #72313 \$ 500,000

**NEW PROGRAM AMOUNT: \$ 17,761,000**

**\*ITEM 8o:** ROUTE NO: SR 940 @ MP 0.0 Page 135  
COUNTY: Maricopa  
DISTRICT: Phoenix Construction  
SCHEDULE: FY 2013

SECTION: 5th Street (Tempe) 741-560-C  
 TYPE OF WORK: At Grade Railroad Crossing Improvements  
 PROGRAM AMOUNT: \$ 1,000  
 PROJECT MANAGER: Robert Travis  
 PROJECT: SR19201C  
 JPA: 12-066 with the City of Tempe  
 REQUESTED ACTION: Increase the design project by \$22,000 to \$23,000 in the Highway Construction Program. **Funds are available from the FY 2013 Railway Highway Crossing Fund #72613.**  
**NEW PROGRAM AMOUNT: \$ 23,000**

**\*ITEM 8p:** ROUTE NO: SR 940 @ MP 0.0 Page 137  
 COUNTY: Maricopa  
 DISTRICT: Phoenix Maintenance  
 SCHEDULE: FY 2013  
 SECTION: University Dr (Tempe) 741-561J  
 TYPE OF WORK: At Grade Railroad Crossing Improvements  
 PROGRAM AMOUNT: \$ 15,000  
 PROJECT MANAGER: Robert Travis  
 PROJECT: SR19101C  
 JPA: 12-065 with the City of Tempe  
 REQUESTED ACTION: Increase the construction project by \$32,000 to \$47,000 in the Highway Construction Program. **Funds are available from the FY 2013 Railway Highway Crossing Fund #72613.**  
**NEW PROGRAM AMOUNT: \$ 47,000**

**A motion to accept and approve Project Modifications: Items 8c through 8p as recommended or presented was made by Kelly Anderson and seconded by Bobbie Lundstrom. In a voice vote, the motion carries.**

**New Projects – \*Items 8q through 8x**

**\*ITEM 8q:** ROUTE NO: SR 95 @ MP 239.0 Page 139  
 COUNTY: Mohave  
 DISTRICT: Kingman  
 SCHEDULE: New Project Request  
 SECTION: At Valencia Road  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: John Hoang  
 PROJECT: H861601D  
 REQUESTED ACTION: Establish a new design project for \$10,000 in the Highway Construction Program. **Funds are available from the FY 2013 Traffic Signal Fund #71213.**  
**NEW PROGRAM AMOUNT: \$ 10,000**

**\*ITEM 8r:** COUNTY: Statewide Page 141  
 DISTRICT: Statewide  
 SCHEDULE: New Project Request  
 SECTION: I-40 and I-17 Various Locations  
 TYPE OF WORK: **Pavement Rehabilitation**  
 ADVERTISEMENT DATE: 03/01/2013  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Kevin Robertson  
 PROJECT: H854101C  
 REQUESTED ACTION: Establish a new pavement preservation project for \$870,000 in the Highway Construction Program. Project is 4.6 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**  
**NEW PROGRAM AMOUNT: \$ 870,000**

**\*ITEM 8s:** COUNTY: Cochise Page 143  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: SR 186 and B-10 Cochise Countywide  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 03/01/2013  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Kevin Robertson  
 PROJECT: H832801C  
 REQUESTED ACTION: Establish a new pavement preservation project for \$1,400,000 in the Highway



Construction Program. Project is 12.4 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**

**NEW PROGRAM AMOUNT: \$ 1,400,000**

\*ITEM 8t: ROUTE NO: US 180 @ MP 307.3 Page 145  
COUNTY: Navajo  
DISTRICT: Holbrook  
SCHEDULE: New Project Request  
SECTION: East of SR 77 Near Holbrook  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 03/01/2013  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Kevin Robertson  
PROJECT: H831801C  
REQUESTED ACTION: Establish a new pavement preservation project for \$1,028,000 in the Highway Construction Program. Project is 11.4 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**

**NEW PROGRAM AMOUNT: \$ 1,028,000**

\*ITEM 8u: ROUTE NO: SR 260 @ MP 354.1 Page 147  
COUNTY: Navajo  
DISTRICT: Globe  
SCHEDULE: New Project Request  
SECTION: Pinetop / Lakeside to SR 73 at Hon-Dah  
TYPE OF WORK: Pavement Preservation  
ADVERTISEMENT DATE: 02/01/2013  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Kevin Robertson  
PROJECT: H855101C  
REQUESTED ACTION: Establish a new pavement preservation project for \$1,100,000 in the Highway Construction Program. Project length is 3.5 miles. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**

**NEW PROGRAM AMOUNT: \$ 1,100,000**

\*ITEM 8v: ROUTE NO: I-17 @ MP 287.0 Page 149  
COUNTY: Yavapai  
DISTRICT: Prescott  
SCHEDULE: New Project Request  
SECTION: Verde River Bridge NB Str #1731  
TYPE OF WORK: Design Bridge Rehabilitation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mozaffor Biswas  
PROJECT: H862301D  
REQUESTED ACTION: Establish a new design project for \$148,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**

**NEW PROGRAM AMOUNT: \$ 148,000**

\*ITEM 8w: ROUTE NO: SR 66 @ MP 91.0 Page 151  
COUNTY: Coconino  
DISTRICT: Kingman  
SCHEDULE: New Project Request  
SECTION: Wash Bridge Str #141 and Truxton Wash Str #142  
TYPE OF WORK: Design Bridge Rehabilitation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mozaffor Biswas  
PROJECT: H862201C  
REQUESTED ACTION: Establish a new design project for \$156,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**

**NEW PROGRAM AMOUNT: \$ 156,000**

\*ITEM 8x: ROUTE NO: I-40 @ MP 83.0 Page 153  
COUNTY: Mohave  
DISTRICT: Kingman  
SCHEDULE: New Project Request  
SECTION: Willow Creek Bridge No. 2 EB (Str #1593)  
TYPE OF WORK: Design Bridge Rehabilitation  
PROGRAM AMOUNT: New Project  
PROJECT MANAGER: Mozaffor Biswas

PROJECT: H861801D  
REQUESTED ACTION: Establish a new design project for \$153,000 in the Highway Construction Program.  
**Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**  
NEW PROGRAM AMOUNT: \$ 153,000

**A motion to accept and approve New Projects: Items 8q through 8x as recommended or presented was made by Hank Rogers and seconded by Bobbie Lundstrom. In a voice vote, the motion carries**

**ITEM 9: State Engineer's Report—Jennifer Toth**

Jennifer reported the Status of Projects under Construction report for December 2012 shows 89 projects under construction valued at \$956 million. The Transportation Board awarded 2 projects during December valued at approximately \$4.6 million. During December the Department finalized 27 projects valued at \$110.4 million. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package. Year to date, we have finalized 98 projects. The total cost of these 98 projects has exceeded the contractors bid amount by 5.4%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 3.6%.

**\*ITEM 10: Construction Contracts—Jennifer Toth**

\*ITEM 10a: BIDS OPENED: December 7, 2012  
HIGHWAY: PRESCOTT – ASH FORK HIGHWAY (SR 89)  
SECTION: Little Hell's Canyon Dam  
COUNTY: Yavapai  
ROUTE NO.: SR 89  
PROJECT: STP-089-B(207)T 089 YV 353 H801501C  
FUNDING: 94% Federal 6% State  
LOW BIDDER: Skanska USA Civil West Rocky Mountain District, Inc.  
LOW BID AMOUNT: \$ 2,044,766.80  
STATE ESTIMATE: \$ 1,438,686.25  
\$ OVER ESTIMATE: \$ 606,080.55  
% OVER ESTIMATE: 42.1%  
PROJECT DBE GOAL: 5.28%  
BIDDER COMMITMENT: 10.09%  
NO. BIDDERS: 9  
RECOMMENDATION: **AWARD**

Page 195

**A motion to approve Staff's recommendation and award the contract to Skanska USA Civil West Rocky Mountain District, Inc. was made by Hank Rogers and seconded by Bobbie Lundstrom. In a voice vote, the motion carries.**

**ITEM 11: Comments and Suggestions**

Board Member Hank Rogers acknowledged his appreciation to Floyd, Jennifer, and district engineer Rod Lane for the work on an issue they helped him with on SR261 and SR 273 these last couple of weeks.

Board Member Joe La Rue made a suggestion in reference to how transportation investments really read into the economic development and that connectivity drives us into the future with our constituencies. Mr. La Rue requested looking into active transit (walking, biking, and transit) and how do we build it into our policies.

***A motion to adjourn was made by Kelly Anderson and seconded by Steve Christy. In a voice vote, the motion carries.***

**Meeting adjourned at 10:15 A.M. MST**

---

Victor Flores, Chairman  
State Transportation Board

---

John S. Halikowski, Director  
Arizona Department of Transportation

Draft

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the abandonment of right of way acquired for U.S. Route 60 within the above referenced project.

The right of way to be abandoned was previously adopted and approved as the State Route Plan for the Superstition Freeway Corridor by Resolution of the Arizona State Highway Commission, dated May 04, 1962, on Page 136 of its Official Minutes; and subsequently, Resolution 62-97, dated May 24, 1962, opened and established the highway as a state route, and designated it as State Route 360; and Resolution 63-6, dated January 18, 1963, established the state route as a state highway. Thereafter, Arizona State Transportation Board Resolution 74-6-A-16, dated September 06, 1974, approved the acquisition of additional right of way pursuant to the findings of the "Superstition Freeway Corridor Concept Report"; and Resolution 75-05-A-20, dated April 04, 1975, established the right of way as a controlled-access state route and state highway. Resolution 87-11-A-107, dated November 20, 1987, established additional right of way along Superstition Springs Boulevard, needed for improvements, as a state route and state highway. Subsequently, the highway was redesignated and renumbered as U.S. 60 by Resolution 92-09-A-60, dated September 18, 1992, and the amendment thereto, as set forth in Resolution 93-11-A-66, dated November 19, 1993.

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435

The right of way is no longer needed for state transportation purposes. The City of Mesa was provided a 120-Day Advance Notice on August 16, 2012, in accordance with Arizona Revised Statute 28-7209, that the jurisdiction, ownership and maintenance of the right of way would be transferred from the state. Accordingly, I recommend that the State's interest in the right of way be abandoned.

The right of way to be abandoned is delineated on the maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plan of the SUPERSTITION FREEWAY, Higley Road - Power Road, Project BP-028-1-709", and is depicted in Appendix "A" attached hereto.

I further recommend that the right of way depicted in Appendix "A" be removed from the State Highway System and abandoned to the City of Mesa, as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209;

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend that the Transportation Board adopt a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation



ARIZONA DEPARTMENT OF TRANSPORTATION  
205 South 17th Avenue  
R/W Titles Section, MD 612E  
Phoenix, AZ 85007-3213

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435

RESOLUTION OF ABANDONMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on February 08, 2013, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the abandonment of certain right of way to the City of Mesa within the above referenced project.

The right of way to be abandoned is delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "Right of Way Plan of the SUPERSTITION FREEWAY, Higley Road - Power Road, Project BP-028-1-709", and is depicted in Appendix "A" attached hereto.

WHEREAS said right of way is no longer needed for state transportation purposes; and

WHEREAS the City of Mesa was provided a 120-Day Advance Notice on August 16, 2012, in accordance with Arizona Revised Statute 28-7209, that the jurisdiction, ownership and maintenance of the right of way would be transferred from the state; and

WHEREAS this Board finds that public safety, necessity and convenience will be served by accepting the Director's report; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435

RESOLVED that the right of way depicted in Appendix "A" is hereby removed from the State Highway System and abandoned to the City of Mesa, as provided in Arizona Revised Statutes Sections 28-7207 and 28-7209; be it further

RESOLVED that the Director provide written notice to the City of Mesa evidencing the abandonment of the State's interest.

February 08, 2013

RES. NO. 2013-02-A-007  
PROJECT: BP-028-1-709  
HIGHWAY: SUPERSTITION FREEWAY  
SECTION: Higley Road - Power Road (Superstition Springs Blvd.)  
ROUTE NO.: U.S. Route 60  
ENG. DIST.: Phoenix  
COUNTY: Maricopa  
DISPOSAL: D-M-435


CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on February 08, 2013.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on February 08, 2013.

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation





AREA OF  
ABANDONMENT

BP-028-1-709  
 SUPERSTITION FREEWAY  
 Higley Rd - Power Rd  
 Maricopa County

**APPENDIX "A"**

2013-02-A-007

DATE: FEB 08, 2013 SHEET 2 OF 2

February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

REPORT AND RECOMMENDATION

TO THE HONORABLE ARIZONA TRANSPORTATION BOARD:

The Intermodal Transportation Division has made a thorough investigation concerning the establishment of new right of way as a state route and state highway for the improvement of State Route Interstate Route 40 within the above referenced project.

The existing alignment was previously established as a state route and state highway, designated U.S. Route 66, by Resolution of the Arizona Highway Commission, dated September 09, 1927, on Page 26, in the Official Minutes; thereafter, Arizona State Transportation Board Resolution 84-10-A-65, dated October 26, 1984, redesignated and renumbered U.S. Route 66 as Interstate Route 40; various Resolutions established additional right of way for improvements thereof.

New right of way is now needed for slope repairs to improve safety for the traveling public. Accordingly, it is necessary to establish and acquire the new right of way as a state route and state highway for this improvement project and that access be controlled as necessary for this improvement project.



February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

The new right of way to be established and acquired as a state route and state highway and acquired for this improvement, to include access control as necessary, is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "95% Design Plans, dated December 06, 2012, ASH FORK - FLAGSTAFF Highway".

In the interest of public safety, necessity and convenience, I recommend that the new right of way depicted in Appendix "A" be established as a state route and state highway, and that access be controlled.

I recommend the acquisition of the new right of way pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads and various easements necessary for or incidental to the improvement.

I further recommend the immediate establishment of existing county, town and city roadways into the state highway system as a controlled access state route and state highway which are necessary for or incidental to the improvement as delineated on said maps and plans, to be effective upon signing of this recommendation. This Resolution is considered the conveying document for such existing county, town and city roadways and no further conveyance is legally required.

February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

Pursuant to Arizona Revised Statutes Section 28-7046, I recommend the adoption of a resolution making this recommendation effective.

Respectfully submitted,

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation

ARIZONA DEPARTMENT OF TRANSPORTATION  
205 South 17th Avenue  
R/W Titles Section, MD 612E  
Phoenix, AZ 85007-3213

February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

RESOLUTION OF ESTABLISHMENT

JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, on February 08, 2013, presented and filed with this Transportation Board his written report under Arizona Revised Statutes Section 28-7046, recommending the establishment and acquisition of new right of way as a state route and state highway for the improvement of Interstate Route 40 as set forth in the above referenced project.

The new right of way to be established as a state route and state highway and acquired for this improvement is depicted in Appendix "A" and delineated on maps and plans on file in the office of the State Engineer, Intermodal Transportation Division, Phoenix, Arizona, entitled "95% Design Plans, dated December 06, 2012, ASH FORK - FLAGSTAFF Highway".

WHEREAS establishment as a state route and state highway, and acquisition of the new right of way as an estate in fee, or such other interest as required, is necessary for this improvement, with authorization pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, to include advance, future and early acquisition, access control, exchanges, donations and material for construction, haul roads and various easements in any property necessary for or incidental to the improvements, as delineated on said maps and plans; and

February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

WHEREAS because of these premises, this Board finds public safety, necessity and convenience require the recommended establishment and acquisition of the new right of way as a state route and state highway needed for this improvement and that access to the highway be controlled; and

WHEREAS the existing county, town or city roadways as delineated on said maps and plans are hereby established as a state route and state highway by this Resolution action and that no further conveying document is required; therefore, be it

RESOLVED that the recommendation of the Director is adopted and made part of this resolution; be it further

RESOLVED that the right of way depicted in Appendix "A" is hereby designated a state route and state highway, to include any existing county, town or city roadways, and that ingress and egress to and from the highway and to and from abutting, adjacent, or other lands be denied, controlled or regulated as delineated on said maps and plans. Where no access is showing, none will be allowed to exist; be it further

RESOLVED that the Director is hereby authorized to acquire by lawful means pursuant to Arizona Revised Statutes Sections 28-7092 and 28-7094, an estate in fee, or such other interest as required, to include advance, future and early acquisition, including exchanges and donations and material for construction, haul roads, and various easements in any property necessary for or incidental to the improvements as delineated on said maps and plans; be it further

February 08, 2013

RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

RESOLVED that written notice be provided to the County Board of Supervisors in accordance with Arizona Revised Statute 28-7043, and to the affected governmental jurisdictions for whose local existing roadways are being immediately established as a state route and state highway herein; be it further

RESOLVED that the Director secure an appraisal of the property to be acquired and that necessary parties be compensated - with the exception of any existing county, town or city roadways being immediately established herein as a state route and state highway. Upon failure to acquire said lands by other lawful means, the Director is authorized to initiate condemnation proceedings.

February 08, 2013


RES. NO. 2013-02-A-008  
PROJECT: 040-C(208)A / 040 CN 180 H8335  
HIGHWAY: ASH FORK - FLAGSTAFF  
SECTION: East of Parks  
ROUTE NO.: Interstate Route 40  
ENG. DIST.: Flagstaff  
COUNTY: Coconino

CERTIFICATION

I, JOHN S. HALIKOWSKI, Director of the Arizona Department of Transportation, do hereby certify that the foregoing is a true and correct copy from the minutes of the Transportation Board made in official session on February 08, 2013.

IN WITNESS WHEREOF, I have hereunto set my hand and the official seal of the Transportation Board on February 08, 2013.

JOHN S. HALIKOWSKI, Director  
Arizona Department of Transportation



AREA OF ESTABLISHMENT  
SEE SHEET 2 OF 2  
FOR DETAILS

040 CN 180 H8335 OIR  
040-C(208)A  
ASH FORK - FLAGSTAFF HWY  
East of Parks  
Coconino County

**APPENDIX "A"**


2013-02-A-008

DATE: FEB 08, 2013 SHEET 1 OF 2



COCONINO

KAIBAB



040 CN 180 H8335 OIR  
 040-C(208)A  
 ASH FORK - FLAGSTAFF HWY  
 East of Parks  
 Coconino County

AREA OF  
 ESTABLISHMENT

APPENDIX "A"

2013-02-A-008

DATE: FEB 08, 2013 SHEET 2 OF 2

FY 2013 - 2017 Transportation Facilities Construction Program—Requested Modifications


Project Modifications — \*Items 8a through 8l

New Projects — \*Items 8m through 8r

Airport Projects — \*Item 8s and Item 8t

Project Modifications

*ITEM 8a:	ROUTE NO: SR 89 @ MP 333.1	Page 55
	COUNTY: Yavapai	
	DISTRICT: Prescott	
	SCHEDULE: FY 2013	
	SECTION: Del Rio Ranch Bridge Str #20046	
	TYPE OF WORK: Bridge Replacement	
	PROGRAM AMOUNT: \$ 565,000	
	PROJECT MANAGER: Yuwei Qi	
	PROJECT: H791902D	
	REQUESTED ACTION: Increase the bridge project by \$80,000 to \$645,000 in the FY 2013 Highway Construction Program. <b>Funds are available from the following sources.</b>	
	FY 2013 Construction Preparation: Technical Engineering #70013	\$ 63,000
	FY 2013 Right of Way Acquisition, Appraisal and Plans #71013	\$ 17,000
	NEW PROGRAM AMOUNT:	\$ 645,000



\*ITEM 8b:

ROUTE NO: I-40 @ MP 289.0

Page 58

COUNTY: Navajo

DISTRICT: Holbrook

SCHEDULE: FY 2013

SECTION: E. Holbrook TI OP EB #1369 and WB #1370

TYPE OF WORK: Design Bridge Rehabilitation

PROGRAM AMOUNT: \$ 50,000


PROJECT MANAGER: Sheng-Yung Hsu

PROJECT: H858601D

REQUESTED ACTION: Increase the design project by \$135,000 to \$185,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**

NEW PROGRAM AMOUNT:

\$ 185,000



\*ITEM 8c:

ROUTE NO: US 160 @ MP 375.2

Page 60

COUNTY: Navajo

DISTRICT: Holbrook

SCHEDULE: FY 2013

SECTION: SR 564 - Tsegi, Phase I

TYPE OF WORK: Environmental

PROGRAM AMOUNT: \$ 182,000


PROJECT MANAGER: George Wallace

PROJECT: H512002E

REQUESTED ACTION: Increase the field work project by \$531,000 to \$713,000 in the Highway Construction Program. **Funds are available from the FY 2013 Environmental Support Services Fund #77713.**

NEW PROGRAM AMOUNT:

\$ 713,000



\*ITEM 8d:

ROUTE NO: SR 69 @ MP 281.1

Page 62

COUNTY: Yavapai

DISTRICT: Prescott

SCHEDULE: FY 2013

SECTION: MP 281.1 - MP 289.7

TYPE OF WORK: Design Signal Modification

PROGRAM AMOUNT: \$ 19,000

PROJECT MANAGER: Ron Foluch

PROJECT: HX24201D

REQUESTED ACTION: Increase the design project by \$30,000 to \$49,000 in the Highway Construction Program. **Funds are available from the FY 2013 Highway Safety Improvement Program #72813.**

NEW PROGRAM AMOUNT:

\$ 49,000

\*ITEM 8e:

ROUTE NO: SR 69 @ MP 281.1

Page 64

COUNTY: Yavapai

DISTRICT: Prescott

SCHEDULE: FY 2013

SECTION: MP 281.1 to MP 289.7

TYPE OF WORK: Modify Signal

ADVERTISEMENT DATE: 06/03/2013

PROGRAM AMOUNT: \$ 76,000


PROJECT MANAGER: Ronald Foluch

PROJECT: HX24201C, Item # 15813

REQUESTED ACTION: Increase the construction project by \$172,000 to \$248,000 in the Highway Construction Program. **Funds are available from the FY 2013 Highway Safety Improvement Program #72813.**

NEW PROGRAM AMOUNT:

\$ 248,000






**\*ITEM 8f:**

ROUTE NO: I-40 @ MP 254.6  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2013  
 SECTION: Ruby Wash Bridge - East Winslow TI Overpass  
 TYPE OF WORK: Design Bridge Rehabilitation  
 PROGRAM AMOUNT: \$ 411,000  
 PROJECT MANAGER: Xuefan Xu  
 PROJECT: H807401D  
 REQUESTED ACTION: Increase the design project by \$98,000 to \$509,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**

NEW PROGRAM AMOUNT:

\$ 509,000




**\*ITEM 8g:**

ROUTE NO: SR 87 @ MP 323.9  
 COUNTY: Coconino  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2013  
 SECTION: Limestone Wash Bridge #20048  
 TYPE OF WORK: Design Bridge Replacement  
 PROGRAM AMOUNT: \$ 480,000  
 PROJECT MANAGER: Ken Ruffennach  
 PROJECT: H807701D  
 REQUESTED ACTION: Increase the design project by \$93,000 to \$573,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013.**

NEW PROGRAM AMOUNT:

\$ 573,000

\*ITEM 8g: (continued)



\*ITEM 8h:


ROUTE NO: SR 77 @ MP 366.2  
 COUNTY: Navajo  
 DISTRICT: Holbrook  
 SCHEDULE: FY 2013  
 SECTION: Five Mile Draw Bridge #20032  
 TYPE OF WORK: Design Bridge Replacement  
 PROGRAM AMOUNT: \$ 568,000  
 PROJECT MANAGER: Ken Ruffennach  
 PROJECT: H728601D

Page 71

REQUESTED ACTION: Increase the design project by \$110,000 to \$678,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group #70013.**

NEW PROGRAM AMOUNT:

\$ 678,000






\*ITEM 8i:

ROUTE NO: US 191 @ MP 120.5  
 COUNTY: Graham  
 DISTRICT: Safford  
 SCHEDULE: FY 2013  
 SECTION: 11th Street to Jct. 70  
 TYPE OF WORK: Design Intersection Improvements  
 PROGRAM AMOUNT: \$ 300,000  
 PROJECT MANAGER: Stephen Wilson  
 PROJECT: H832401D, Item # 23613  
 REQUESTED ACTION: Increase the design project by \$60,000 to \$360,000 in the Highway Construction Program. **Funds are available from the FY 2013 Construction Preparation: Technical Engineering Group Fund #70013. Change the project location to "Relation St. to Jct 70." Scoping changed to include the design of sidewalks between the new limits. Change the beginning Milepost to 120.3 and the project length to 0.7 miles.**

Page 74

NEW PROGRAM AMOUNT:

\$ 360,000



\*ITEM 8j:


ROUTE NO: SR 90 @ MP 328.6  
 COUNTY: Cochise  
 DISTRICT: Safford  
 SCHEDULE: FY 2013  
 SECTION: San Pedro River Bridge (Str # 2944)  
 TYPE OF WORK: Design Bridge Replacement  
 ADVERTISEMENT DATE: 06/06/2012  
 PROGRAM AMOUNT: \$ 226,000  
 PROJECT MANAGER: Stephen Wilson  
 PROJECT: H600502E  
 REQUESTED ACTION: Increase the design project by \$79,000 to \$305,000 in the Highway Construction Program. **Funds are available from the FY 2013 Environmental Support Services Fund #77713.**

Page 76

NEW PROGRAM AMOUNT:


\$ 305,000

\*ITEM 8j: (continued)



\*ITEM 8k:

ROUTE NO:	SR 77 @ MP 82.0	Page 78
COUNTY:	Pima	
DISTRICT:	Tucson	
SCHEDULE:	FY 2014	
SECTION:	Tangerine Road - Pinal County Line	
TYPE OF WORK:	Widen Roadway to Six Lanes	
ADVERTISEMENT DATE:	06/01/2013	
PROGRAM AMOUNT:	\$ 32,977,000	
PROJECT MANAGER:	Robin Raine	
PROJECT:	H669401C, Item #11413	
JPA:	JPA 10-008 with the Pima Association of Governments (PAG)	
REQUESTED ACTION:	<b>Advance the project from FY 2014 to FY 2013 in the Highway Construction Program. Increase the project by \$13,061,000 to \$46,038,000. Funds are available from the following sources. Project approved at the PAG Regional Council on January 24, 2013.</b>	
FY 2013 Statewide Contingency Fund #72313	\$ 2,000,000	
FY 2013 Transportation Enhancement–Projects of Opportunity #75013	\$ 217,000	
JPA 10-008 with the PAG Regional Transportation Authority (RTA)	\$ 9,530,000	
PAG 2.6% Funds	\$ 500,000	
JPA 12-002 with Pima County	\$ 655,000	
JPA 12-084 with Venture West (Developer)	\$ 159,000	
NEW PROGRAM AMOUNT:	\$ 46,038,000	



\*ITEM 8I:

ROUTE NO: SR 86 @ MP 159.5

Page 80

COUNTY: Pima

DISTRICT: Tucson

SCHEDULE: FY 2013

SECTION: Valencia Road - Kinney Road

TYPE OF WORK: Widen Roadway to Four Lanes

PROGRAM AMOUNT: \$ 43,460,000


PROJECT MANAGER: David Brauer

PROJECT: H680601C, Item # 11508

REQUESTED ACTION: **Defer the construction project from FY 2013 to FY 2014 in the Highway Construction Program.** Project approved at the PAG Regional Council on January 24, 2013.

NEW PROGRAM AMOUNT:


\$ 43,460,000



**New Projects**

**\*ITEM 8m:** ROUTE NO: SR 89 @ MP 320.4 Page 81  
 COUNTY: Yavapai  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: Deep Well Ranch Road to South Chino Valley  
 TYPE OF WORK: Right of Way Acquisition  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Fakhradin Hakari  
 PROJECT: H803902R, Item #28613  
 REQUESTED ACTION: Establish a new right of way project for \$715,000 in the Highway Construction Program.  
**Funds are available from the FY 2013 Statewide Contingency Fund #72313.**

NEW PROGRAM AMOUNT: \$ 715,000




**\*ITEM 8n:** ROUTE NO: US 60 @ MP 109.9 Page 83  
 COUNTY: Maricopa  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: At Apache Street in Wickenburg  
 TYPE OF WORK: Design  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Stephanie Wilhardt-Smith  
 PROJECT: HX25001D, Item #28713  
 REQUESTED ACTION: Establish a new design project for \$10,000 in the Highway Construction Program.  
**Funds are available from the FY 2013 Traffic Signals Fund #71213.**

NEW PROGRAM AMOUNT: \$ 10,000



\*ITEM 8n: (continued)




\*ITEM 8o:

ROUTE NO: I-40 @ MP 47.9  
 COUNTY: Mohave  
 DISTRICT: Kingman  
 SCHEDULE: New Project Request  
 SECTION: South of Kingman (Frontage Rd)  
 TYPE OF WORK: Design for Rockfall Mitigation  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Carmelo Acevedo  
 PROJECT: H861501D, Item # 28813  
 REQUESTED ACTION: Establish a new design project for \$280,000 in the Highway Construction Program.  
**Funds are available from the FY 2013 Slope Management Fund #77013.**

Page 85

NEW PROGRAM AMOUNT:

\$ 280,000




\*ITEM 8p:

ROUTE NO: US 191 @ MP 184.5  
 COUNTY: Greenlee  
 DISTRICT: Safford  
 SCHEDULE: New Project Request  
 SECTION: Grey Peak to Juan Miller Road  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 04/01/2013  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Kevin Robertson  
 PROJECT: H841201C, Item # 29013  
 REQUESTED ACTION: Establish a new pavement preservation project for \$1,500,000 in the Highway Construction Program. Project is 13.5 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**

Page 87

NEW PROGRAM AMOUNT:

\$ 1,500,000



\*ITEM 8q:


ROUTE NO: SR 69 @ MP 292.1  
 COUNTY: Yavapai  
 DISTRICT: Prescott  
 SCHEDULE: New Project Request  
 SECTION: Sunrise Blvd to Prescott Canyon Drive  
 TYPE OF WORK: Pavement Preservation  
 ADVERTISEMENT DATE: 03/01/2013  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Kevin Robertson  
 PROJECT: H854001C, Item # 29113  
 REQUESTED ACTION: Establish a new pavement preservation project for \$730,000 in Highway Construction Program. Project is 2.71 miles in length. **Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.**

Page 89

NEW PROGRAM AMOUNT:

\$ 730,000


\*ITEM 8q: (continued)



\*ITEM 8r:

ROUTE NO:	SR 169 @ MP 5.05	Page 91
COUNTY:	Yavapai	
DISTRICT:	Prescott	
SCHEDULE:	New Project Request	
SECTION:	East Old Cherry Road to West Cherry Creek Road	
TYPE OF WORK:	Pavement Preservation	
ADVERTISEMENT DATE:	03/01/2013	
PROGRAM AMOUNT:	New Project	
PROJECT MANAGER:	Kevin Robertson	
PROJECT:	H853601C, Item # 29213	
REQUESTED ACTION:	Establish a new pavement preservation project for \$450,000 in the Highway Construction Program. Project is 4.05 miles in length. <b>Funds are available from the FY 2013 Minor and Preventative Pavement Preservation Fund #74813.</b>	

NEW PROGRAM AMOUNT: \$ 450,000





**AIRPORT PROJECTS**

**\*ITEM 8s:**

AIRPORT NAME: Tucson International  
 SPONSOR: Tucson Airport Authority  
 AIRPORT CATEGORY: Commercial Service  
 SCHEDULE: FY 2013 – 2017  
 PROJECT #: E3F3K  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Mike Klein

Page 93

PROJECT DESCRIPTION: Install Solar Photovoltaic  
 REQUESTED ACTION: Recommend STB approval.

FUNDING SOURCES:	<b>FAA</b>	\$5,702,677
	<b>Sponsor</b>	\$279,936
	<b>State</b>	\$279,936
	<i>Total Program</i>	\$6,262,549



**\*ITEM 8t:**

AIRPORT NAME: Tucson International  
 SPONSOR: Tucson Airport Authority  
 AIRPORT CATEGORY: Commercial Service  
 SCHEDULE: FY 2013 – 2017  
 PROJECT #: E3F3J  
 PROGRAM AMOUNT: New Project  
 PROJECT MANAGER: Mike Klein

Page 94

PROJECT DESCRIPTION: Relocate Emergency Operations Center (EOC) and Communications Center (CDC).  
 REQUESTED ACTION: Recommend STB approval.

FUNDING SOURCES:	<b>FAA</b>	\$1,349,455
	<b>Sponsor</b>	\$66,243
	<b>State</b>	\$66,242
	<i>Total Program</i>	\$1,481,940



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:12/04/2012

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/03/2013

**4. Project Manager / Presenter Information:**

Yuwei Qi

(602) 712-6662

**5. Form Created By:**

Yuwei Qi

9775 Bridge Management Section

205 S 17th Ave, 233, 613E

**PROJECT INFORMATION**

**6. Project Location / Name:**

Del Rio Ranch Bridge #20046

**7. Type of Work:**

Design Bridge Replacement

**8. CPS Id:**

MS1K

**9. District:**

Prescott

**10. Route:**

89

**11. County:**

Yavapai

**12. Beg MP:**

333.09

**13. TRACS #:**

H791902D

**14. Len (mi.):**

0.15

**15. Fed ID #:**

089-B(208)T

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

565

**18a. (+/-) Program Budget**

**Request (in \$000):**

80

**18b. Total Program Budget**

**After Request (in \$000):**

645

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

**Amount (in \$000):** 10      **Fund Item #:** 70111  
**Comments:**  
.

**Amount (in \$000):** 1      **Fund Item #:** 71111  
**Comments:**  
.

**Amount (in \$000):** 5      **Fund Item #:** 70312  
**Comments:**  
.

**Amount (in \$000):** 93      **Fund Item #:** 71411  
**Comments:**  
.

**Amount (in \$000):** 40      **Fund Item #:** 70211  
**Comments:**  
.

**Amount (in \$000):** 23      **Fund Item #:** 70012  
**Comments:**  
.

**Amount (in \$000):** 75      **Fund Item #:** 70112  
**Comments:**  
.

**Amount (in \$000):** 112      **Fund Item #:** 70311  
**Comments:**  
.

**Amount (in \$000):** 90      **Fund Item #:** 71412  
**Comments:**  
.

**Amount (in \$000):** 60      **Fund Item #:** 71413  
**Comments:**  
.

FY:2013-BRIDGE  
INSPECTION & REPAIRS,  
DECK REPLACEMENT &  
SCOUR-Bridge Inspection  
Program for emergency bridge  
repairs & upgrading, Deck  
Rehabilitation & Replacement  
and Scour

**Amount (in \$000):** 6      **Fund Item #:** 72011  
**Comments:**  
.

**Amount (in \$000):** 50      **Fund Item #:** 77611  
**Comments:**  
.

FY:0--.

**Amount (in \$000):** 17      **Fund Item #:** 71013  
**Comments:**  
.

FY:2013-R/W ACQUISITION,  
APPRAISAL &  
PLANS-Right-Of-Way  
Acquisition, Appraisal & Plans  
& Titles Preparation

**Amount (in \$000):** 63      **Fund Item #:** 70013  
**Comments:**  
.

FY:2013-ENGINEERING  
SUPPORT-Construction  
Preparation: Technical  
Engineering Group

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Post Stage IV
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase in Budget.

**26. JUSTIFICATION:**

The request is for right of way activities and erosion control design service. The project is programmed for construction in FY 13.

In-House Engineering Design Services =\$30K

On-Call Consultant Design Services =\$44K

ICAP =\$6K

Total Increase =\$80K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

REQUESTED ACTIONS:	APPROVED/RECOMMENDED ACTIONS:
Request to be in PPAC Agenda for 1/23/2013 . Change in Budget.	Item(s) Approved. Subject to PPAC Approval. <b>PRB APPROVED</b>



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Sheng-Yung Hsu

(602) 712-8613

**5. Form Created By:**

David Benton

9775 Bridge Management Section

205 S 17th Ave, , 633E

**PROJECT INFORMATION**

**6. Project Location / Name:**

E HOLBROOK TI OP EB#1369 & WB #1370

**7. Type of Work:**

DESIGN BRIDGE REHABILITATION

**8. CPS Id:**

GT1M

**9. District:**

Holbrook

**10. Route:**

40

**11. County:**

Navajo

**12. Beg MP:**

289.0

**13. TRACS #:**

H858601D

**14. Len (mi.):**

1.0

**15. Fed ID #:**

040-D(227)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

50

**18a. (+/-) Program Budget**

**Request (in \$000):**

135

**18b. Total Program Budget**

**After Request (in \$000):**

185

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 50

**Fund Item #:** 71413

**Comments:**

**Details:**

FY:2013-BRIDGE  
INSPECTION & REPAIRS,  
DECK REPLACEMENT &  
SCOUR-Bridge Inspection  
Program for emergency bridge  
repairs & upgrading, Deck  
Rehabilitation & Replacement  
and Scour

**Amount (in \$000):** 135

**Comments:**

**Fund Item #:** 70013

**Details:**

FY:2013-ENGINEERING  
SUPPORT-Construction  
Preparation: Technical  
Engineering Group

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**No

**24b. Project Name/Location Changed?**No

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Pre Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Increase Design Budget.

**26. JUSTIFICATION:**

Current established design budget reflects estimate for scoping. Increase in budget is needed for design. The proposed project will repair steel girder cracks.

Construction anticipated in FY14.

ICAP is included in the estimate.

In-House Design Services: \$90K

On-Call Consultant Design Services: \$35K

ICAP: \$10K

Total Increase: \$135K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?Yes  
Video Teleconference?No

At Phone #: (928) 779-7580

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

George Wallace

(928) 779-7580

**5. Form Created By:**

George Wallace

9235 Proj Mgmt Grp-Const Chrgs

1901 S Milton Rd, , F500

**PROJECT INFORMATION**

**6. Project Location / Name:**

Jct. SR 564 - Tsegi, PH 1

**7. Type of Work:**

Environmental

**8. CPS Id:**

RJ1C

**9. District:**

Holbrook

**10. Route:**

160

**11. County:**

Navajo

**12. Beg MP:**

375.2

**13. TRACS #:**

H512002E

**14. Len (mi.):**

1.6

**15. Fed ID #:**

160-A(201)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

182

**18a. (+/-) Program Budget**

**Request (in \$000):**

531

**18b. Total Program Budget**

**After Request (in \$000):**

713

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 182

**Fund Item #:** 71912

**Comments:**

**Details:**  
FY:0--.

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 531

**Fund Item #:** 77713

**Comments:**

**Details:**  
FY:2013-ENVIRONMENTAL  
SUPPORT  
SERVICES-Support Services

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

2013

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?YES**

**Have U&RR Clearance?YES**

**Have R/W Clearance?YES**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Post Stage IV**

**Have MATERIALS Memo?YES**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Increase Budget.

**26. JUSTIFICATION:**

During exploratory archaeological testing at the project site substantial number of subsurface prehistoric features were identified that will require data recovery. This request is to fund the data recovery effort expected to last 4-5 weeks. Includes permitting, SWPPP, field work (trenching, artifact recovery and backfilling), artifact analysis and reporting and curation. Includes icap. Current approved Design budget is \$364,000.

Consultant - \$487,000

Staff - \$4,000

ICAP - \$40,000

TOTAL \$531,017

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**



**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:** Ron Foluch (602) 712-8116  
**5. Form Created By:** Ron Foluch      9620 Traffic Hes      1615 W Jackson St, , 065R

**PROJECT INFORMATION**

**6. Project Location / Name:** MP 281.1 - MP 289.7      **7. Type of Work:** Design Signal Modification  
**8. CPS Id:** BX1M      **9. District:** Prescott      **10. Route:** 69      **11. County:** Yavapai      **12. Beg MP:** 281.1      **13. TRACS #:** HX24201D      **14. Len (mi.):** 8.6      **15. Fed ID #:** 069-A(210)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 19	<b>18a. (+/-) Program Budget Request (in \$000):</b> 30	<b>18b. Total Program Budget After Request (in \$000):</b> 49
--	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b> 19	<b>Fund Item #:</b> 15813	<b>Amount (in \$000):</b> 30	<b>Fund Item #:</b> 72813
<b>Comments:</b> HIGHWAY SAFETY IMPROVEMENT PROGRAM	<b>Details:</b> FY:2013-MP 281.1 - MP 289.7-Convert Signals to Protect Only Left Turn Phasing	<b>Comments:</b>	<b>Details:</b> FY:2013-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b> 12	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NA
<b>Scoping Document Completed?</b> NA	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

Design budget was requested before project was fully scoped. The increased budget is needed to design new mast arms. New mast arms are needed to conform to the new MUTCD requirement that left turn signal indications be aligned with the center of the left turn lane.

In-House- \$28K

ICAP - \$2K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:**  
 Ron Foluch (602) 712-8116  
**5. Form Created By:** Ron Foluch      9620 Traffic Hes      1615 W Jackson St, , 065R

**PROJECT INFORMATION**

**6. Project Location / Name:** MP 281.1 - MP 289.7      **7. Type of Work:** Modify Signal

**8. CPS Id:** BX1M      **9. District:** Prescott      **10. Route:** 69      **11. County:** Yavapai      **12. Beg MP:** 281.1      **13. TRACS #:** HX24201C      **14. Len (mi.):** 8.6      **15. Fed ID #:** HSIP-069-A(210)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 15813

**18. Current Approved Program Budget (in \$000):** 76      **18a. (+/-) Program Budget Request (in \$000):** 172      **18b. Total Program Budget After Request (in \$000):** 248

19. Currently Approved Budget Funding List:		19a. New / Budget Change Request Funding List:	
<b>Amount (in \$000):</b> 76	<b>Fund Item #:</b> 15813	<b>Amount (in \$000):</b> 172	<b>Fund Item #:</b> 72813
<b>Comments:</b> HIGHWAY SAFETY IMPROVEMENT PROGRAM	<b>Details:</b> FY:2013-MP 281.1 - MP 289.7-Convert Signals to Protect Only Left Turn Phasing	<b>Comments:</b>	<b>Details:</b> FY:2013-HIGHWAY SAFETY IMPROVEMENT PROGRAM-Safety

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b> 13	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b> 01/18/2013	<b>22a. Request Bid Pkg Ready Date to:</b> 05/07/2013
<b>23. Current Bid Adv Date:</b> 06/03/2013	<b>23a. Request Bid Adv Date to:</b> 06/03/2013

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> YES	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

The increased budget is needed to replace mast arms. New mast arms are needed to conform to the new MUTCD requirement that left turn signal indications be aligned with the center of the left turn lane.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Update/Establish Schedule.  
Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Xuefan Xu

(602) 712-8601

**5. Form Created By:**

Xuefan Xu

9775 Bridge Management Section

205 S 17th Ave, 237, 633E

**PROJECT INFORMATION**

**6. Project Location / Name:**

RUBY WASH BRIDGE - E WINSLOW TI OP

**7. Type of Work:**

DESIGN BRIDGE REHABILITATION

**8. CPS Id:**

EE1K

**9. District:**

Holbrook

**10. Route:**

40

**11. County:**

Navajo

**12. Beg MP:**

254.6

**13. TRACS #:**

H807401D

**14. Len (mi.):**

1

**15. Fed ID #:**

040-D(213)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

411

**18a. (+/-) Program Budget**

**Request (in \$000):**

98

**18b. Total Program Budget**

**After Request (in \$000):**

509

**19. Currently Approved Budget Funding List:**

<b>Amount (in \$000):</b>	126	<b>Fund Item #:</b>	71912
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	168	<b>Fund Item #:</b>	71412
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	16	<b>Fund Item #:</b>	70212
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	16	<b>Fund Item #:</b>	70112
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	4	<b>Fund Item #:</b>	72012
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	16	<b>Fund Item #:</b>	71112
<b>Comments:</b>		<b>Details:</b>	FY:0--.
<b>Amount (in \$000):</b>	65	<b>Fund Item #:</b>	70710
<b>Comments:</b>		<b>Details:</b>	FY:0--.

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	98	<b>Fund Item #:</b>	70013
<b>Comments:</b>		<b>Details:</b>	FY:2013-ENGINEERING SUPPORT-Construction Preparation: Technical Engineering Group



**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Pre Stage II
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

Current established design funding reflects pre-scoping estimates for scoping development, preliminary design and staff review. Scope has been identified and design fund estimates have been revised accordingly. Construction is programed for FY14.

In-House staff design services = \$42k

On-call consultant = \$48k

ICAP (8.15pct) = \$8k

Total increase = \$ 98k

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b> Request to be in PPAC Agenda for 1/23/2013 . Change in Budget.	<b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.	<b>PRB APPROVED</b>
--	---	---------------------



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Ken Ruffennach

(602) 712-8938

**5. Form Created By:**

Ken Ruffennach

9775 Bridge Management Section

205 S 17th Ave, 633E

**PROJECT INFORMATION**

**6. Project Location / Name:**

LIMESTONE WASH BRIDGE #20048

**7. Type of Work:**

DESIGN BRIDGE REPLACEMENT

**8. CPS Id:**

VM1K

**9. District:**

Holbrook

**10. Route:**

87

**11. County:**

Coconino

**12. Beg MP:**

323.85

**13. TRACS #:**

H807701D

**14. Len (mi.):**

0.14

**15. Fed ID #:**

087-C(203)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

480

**18a. (+/-) Program Budget**

**Request (in \$000):**

93

**18b. Total Program Budget**

**After Request (in \$000):**

573

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

**Amount (in \$000):** 58      **Fund Item #:** 77612  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 66      **Fund Item #:** 70012  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 150      **Fund Item #:** 70312  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 147      **Fund Item #:** 71412  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 11      **Fund Item #:** 70212  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 11      **Fund Item #:** 70112  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 6      **Fund Item #:** 72012  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 5      **Fund Item #:** 71112  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 26      **Fund Item #:** 71410  
**Comments:**                      **Details:**  
FY:0--.

**Amount (in \$000):** 93      **Fund Item #:** 70013  
**Comments:**                      **Details:**  
FY:2013-ENGINEERING  
SUPPORT-Construction  
Preparation: Technical  
Engineering Group

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> NO	<b>24c. Work Type Changed?</b> NO
<b>24b. Project Name/Location Changed?</b> NO	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> NO	<b>Have MATERIALS Memo?</b> NO
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> YES	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase budget.

**26. JUSTIFICATION:**

Current established design funding reflects pre-scoping estimates for scoping development, preliminary design and staff review. Scope has been fully identified and design fund estimates have been revised.

Construction is programmed for FY14.

In-House Staff (Bridge Design, District, C&S)= \$55K  
On-Call = \$31K  
ICAP = \$7K  
TOTAL = \$93K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Ken Ruffennach

(602) 712-8938

**5. Form Created By:**

Ken Ruffennach

9775 Bridge Management Section

205 S 17th Ave, , 633E

**PROJECT INFORMATION**

**6. Project Location / Name:**

FIVE MILE DRAW BRIDGE #20032

**7. Type of Work:**

DESIGN BRIDGE REPLACEMENT

**8. CPS Id:**

ZS1H

**9. District:**

Holbrook

**10. Route:**

77

**11. County:**

Navajo

**12. Beg MP:**

366.16

**13. TRACS #:**

H728601D

**14. Len (mi.):**

1.0

**15. Fed ID #:**

077-B(205)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

568

**18a. (+/-) Program Budget**

**Request (in \$000):**

110

**18b. Total Program Budget**

**After Request (in \$000):**

678

19. Currently Approved Budget Funding List:

19a. New / Budget Change Request Funding List:

**Amount (in \$000):** 52      **Fund Item #:** 77611  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 5      **Fund Item #:** 70011  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 147      **Fund Item #:** 70311  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 93      **Fund Item #:** 71411  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 57      **Fund Item #:** 70211  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 10      **Fund Item #:** 70111  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 2      **Fund Item #:** 72011  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 6      **Fund Item #:** 71111  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 60      **Fund Item #:** 70711  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 4      **Fund Item #:** 70312  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 79      **Fund Item #:** 70112  
**Comments:**  
**Details:**  
FY:0--.

**Amount (in \$000):** 53      **Fund Item #:** 71413  
**Comments:**  
**Details:**  
FY:2013-BRIDGE  
INSPECTION & REPAIRS,  
DECK REPLACEMENT &  
SCOUR-Bridge Inspection  
Program for emergency bridge  
repairs & upgrading, Deck  
Rehabilitation & Replacement  
and Scour

**Amount (in \$000):** 110      **Fund Item #:** 70013  
**Comments:**  
**Details:**  
FY:2013-ENGINEERING  
SUPPORT-Construction  
Preparation: Technical  
Engineering Group

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE	CHANGE REQUEST / NEW PROJECT SCHEDULE
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b>
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NA
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase Budget.

**26. JUSTIFICATION:**

Current established design funding reflects pre-scoping estimates for scoping development, preliminary design and staff review. Scope has been fully identified and design fund estimates have been revised.

The project will be programmed for FY13

In-House Staff (Bridge Design, District, C&S, Roadway, R/W, EPG) = \$75K

On-Call = \$27K

ICAP = \$8K

TOTAL = \$110K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<b>REQUESTED ACTIONS:</b>	<b>APPROVED/RECOMMENDED ACTIONS:</b>
Request to be in PPAC Agenda for 1/23/2013 . Change in Budget.	Item(s) Approved. Subject to PPAC Approval. <b>PRB APPROVED</b>





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Steve Wilson

(520) 262-3247

**5. Form Created By:**

Steve Wilson

9235 Proj Mgmt Grp-Const Chrgs

1221 S 2nd Ave, 1ST FLR, T100

**PROJECT INFORMATION**

**6. Project Location / Name:**

11th ST to JCT 70

**7. Type of Work:**

Intersection Improvements

**8. CPS Id:**

IS1L

**9. District:**

Safford

**10. Route:**

191

**11. County:**

Graham

**12. Beg MP:**

120.5

**13. TRACS #:**

H832401D

**14. Len (mi.):**

0.5

**15. Fed ID #:**

STP

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):** 23613

**18. Current Approved**

**Program Budget (in \$000):**

300

**18a. (+/-) Program Budget**

**Request (in \$000):**

60

**18b. Total Program Budget**

**After Request (in \$000):**

360

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 300

**Fund Item #:** 23613

**Comments:**

**Details:**  
FY:2013-11TH ST TO JCT  
US70-Design Signal, striping,  
& signing

**Amount (in \$000):** 60

**Fund Item #:** 70013

**Comments:**

**Details:**  
FY:2013-ENGINEERING  
SUPPORT-Construction  
Preparation: Technical  
Engineering Group

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?**Yes

**24b. Project Name/Location Changed?**Yes

**Have ENVIRONMENTAL Clearance?**NO

**Have U&RR Clearance?**NO

**Have R/W Clearance?**NO

**Scoping Document Completed?**NO

**24c. Work Type Changed?**No

**24d. What is the current Stage?**Pre Stage II

**Have MATERIALS Memo?**NO

**Have C&S Approval?**NO

**Have CUSTOMIZED Schedule?**NO

**25. DESCRIPTION OF REQUEST:**

Increase Budget.

Change project location to Relation ST. to JCT 70. Project scope has changed to include design of sidewalks from Relation ST to JCT 70.

Change begin MP to 120.3

Change project length to 0.7 miles

**26. JUSTIFICATION:**

Additional Right of Way work is required in order to identify a small amount of right of way that is needed for the intersection improvement. The additional funding is for right of way plans, titles, and staff and consultant time.

In addition, there is an enhancement project (H8312) that will construct sidewalk on the west side of US 191 between US 70 and Relation Street. The development of both the intersection improvement project between US 70 and 11th Street and the sidewalk project between US 70 and Relation Street will be more efficient by combining the scopes into one project. The intent is to combine the design projects once the project assessment is completed on the enhancement project. The construction will also be combined into one project.

Title Reports \$2k  
ADOT Staff \$18k  
On-Call \$35k  
ICAP \$5k  
Total \$60k

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

<p><b>REQUESTED ACTIONS:</b> Change in Project Name/Location. Change in Scope. Request to be in PPAC Agenda for 1/23/2013 . Change in Budget.</p>	<p><b>APPROVED/RECOMMENDED ACTIONS:</b> Item(s) Approved. Subject to PPAC Approval.</p> <p style="text-align: right;"><b>PRB APPROVED</b></p>
---	---



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:** Steve Wilson (520) 262-3247  
**5. Form Created By:** Steve Wilson      9235 Proj Mgmt Grp-Const Chrgs      1221 S 2nd Ave, 1ST FLR, T100

**PROJECT INFORMATION**

**6. Project Location / Name:** SAN PEDRO BR (STRUCTURE NO 2944)      **7. Type of Work:** DESIGN BRIDGE REPLACEMENT  
**8. CPS Id:** DJ1F      **9. District:** Safford      **10. Route:** 90      **11. County:** Cochise      **12. Beg MP:** 328.6      **13. TRACS #:** H600502E      **14. Len (mi.):** 0.8      **15. Fed ID #:** 090-A(201)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 226	<b>18a. (+/-) Program Budget Request (in \$000):</b> 79	<b>18b. Total Program Budget After Request (in \$000):</b> 305
---	--	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 226      **Fund Item #:** OTHR11  
**Comments:**      **Details:** FY:0--.

**Amount (in \$000):** 79      **Fund Item #:** 77713  
**Comments:**      **Details:** FY:2013-ENVIRONMENTAL SUPPORT SERVICES-Support Services

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:** 12  
**22. Current Bid Pkg Ready Date:** 05/30/2012  
**23. Current Bid Adv Date:** 06/06/2012

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**  
**22a. Request Bid Pkg Ready Date to:**  
**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Post Stage IV
<b>Have ENVIRONMENTAL Clearance?</b> YES	<b>Have MATERIALS Memo?</b> YES
<b>Have U&amp;RR Clearance?</b> YES	<b>Have C&amp;S Approval?</b> YES
<b>Have R/W Clearance?</b> YES	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Increase Budget.

**26. JUSTIFICATION:**

Additional funding is needed for cultural data recovery work.

\$73 - Data Recovery

\$6 - ICAP

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**

**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)**GENERAL INFORMATION****3. Form Date:**

01/24/2013

**4. Project Manager / Presenter Information:**

Robin Raine

(520) 388-4264

**5. Form Created By:**

Robin Raine

9019 Valley Project Management

1221 S 2nd Ave, , T100

**PROJECT INFORMATION****6. Project Location / Name:**

TANGERINE ROAD - PINAL COUNTY LINE

**7. Type of Work:**

Widen to 6 Lanes - Construction

**8. CPS Id:**

AY1G

**9. District:**

Tucson

**10. Route:**

77

**11. County:**

Pima

**12. Beg MP:**

82.0

**13. TRACS #:**

H669401C

**14. Len (mi.):**

5.8

**15. Fed ID #:**

077-A(204)T

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY****17. Original Program Item # (Current 5 Yr Program):** 11413**18. Current Approved****Program Budget (in \$000):**

32,977

**18a. (+/-) Program Budget****Request (in \$000):**

13,061

**18b. Total Program Budget****After Request (in \$000):**

46,038

**19. Currently Approved Budget Funding List:**

**Amount (in \$000):** 32,977      **Fund Item #:** 11413  
**Comments:**  
FY:2013-TANGERINE RD TO  
PINAL COUNTY  
LINE-Widening to 6 lanes

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 217      **Fund Item #:** 75013  
**Comments:**  
for extended multi-use path  
FY:2013-TRANSPORTATION  
ENHANCEMENT  
IMPROVEMENTS-Projects of  
Opportunity

**Amount (in \$000):** 2,000      **Fund Item #:** 72313  
**Comments:**  
FY:2013-CONTINGENCY-Pro  
gram Cost Adjustments

**Amount (in \$000):** 500      **Fund Item #:** OTHR13  
**Comments:**  
PAG 2.6  
Additional shoulder width in  
urbanized area.  
**Details:**  
FY:0--.

**Amount (in \$000):** 655      **Fund Item #:** OTHR13  
**Comments:**  
JPA 12-002  
Pima County funded cross  
street improvements.  
**Details:**  
FY:0--.

**Amount (in \$000):** 159      **Fund Item #:** OTHR13  
**Comments:**  
JPA 12-084  
Developer funded intersection  
improvements.  
**Details:**  
FY:0--.

**Amount (in \$000):** 9,530      **Fund Item #:** OTHR13  
**Comments:**  
JPA 10-008  
**Details:**  
FY:0--.

I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.

**20. JPA #s:**

CURRENTLY APPROVED SCHEDULE		CHANGE REQUEST / NEW PROJECT SCHEDULE	
<b>21. Current Fiscal Year:</b>	14	<b>21a. Request Fiscal Year to:</b>	13
<b>22. Current Bid Pkg Ready Date:</b>		<b>22a. Request Bid Pkg Ready Date to:</b>	05/01/2013
<b>23. Current Bid Adv Date:</b>		<b>23a. Request Bid Adv Date to:</b>	06/01/2013

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Stage III
<b>Have ENVIRONMENTAL Clearance?</b> YES	<b>Have MATERIALS Memo?</b> YES
<b>Have U&amp;RR Clearance?</b> NO	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NO	<b>Have CUSTOMIZED Schedule?</b> YES
<b>Scoping Document Completed?</b> YES	

**25. DESCRIPTION OF REQUEST:**

Move project to FY13 to replace H6806 project on SR86.

**26. JUSTIFICATION:**

This project can be advertised in FY13 and funding is available with the deferral of SR86 project (H680601C).

JPA 10-008 has been signed. PAG shows \$7.7M in FY14 and just added an additional funding to the project.

JPA 12-002 will go to Board of Supervisors shortly.

JPA 12-084 has been sent to the Developer for signature.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

REQUESTED ACTIONS:	APPROVED/RECOMMENDED ACTIONS:
Change in FY. Update/Establish Schedule. Request to be in PPAC Agenda for 1/23/2013 . Change in Budget.	Item(s) Approved. Subject to PPAC Approval. Subject to PAG Approval on January 24, 2013. <div style="text-align: right; font-weight: bold; color: red; font-size: 1.2em;">PRB APPROVED</div>



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

David Brauer

(520) 388-4263

**5. Form Created By:**

David Brauer

9019 Valley Proj Const Direct

1221 S 2nd Ave, , T100

**PROJECT INFORMATION**

**6. Project Location / Name:**

VALENCIA ROAD - KINNEY ROAD

**7. Type of Work:**

CONSTRUCT ROADWAY WIDENING TO 4 LANES

**8. CPS Id:**

AZ1G

**9. District:**

Tucson

**10. Route:**

86

**11. County:**

Pima

**12. Beg MP:**

159.5

**13. TRACS #:**

H680601C

**14. Len (mi.):**

7.2

**15. Fed ID #:**

086-A(210)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

11508

**18. Current Approved**

**Program Budget (in \$000):**

43,460

**18a. (+/-) Program Budget**

**Request (in \$000):**

0

**18b. Total Program Budget**

**After Request (in \$000):**

43,460

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):** 43,460

**Fund Item #:** 11508

**Comments:**

**Details:**  
FY:2013-VALENCIA RD -  
KINNEY RD-Construct  
roadway widening to 4 lanes

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

13

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

14

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?YES**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage III**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Defer project from FY 13 into FY 14.

**26. JUSTIFICATION:**

Acquisition of right of way and relocation of utilities can not be accomplished in time to make FY 13 programmed date.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**

Change in FY.

Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**

Item(s) Approved. Subject to PPAC Approval.

Subject to PAG Approval, January 24th

**PRB APPROVED**





**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Frank Hakari

(602) 712-7468

**5. Form Created By:**

Frank Hakari

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, 295, 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

DEEP WELL RANCH ROAD TO SOUTH CHINO VALLEY

**7. Type of Work:**

R/W Acquisition

**8. CPS Id:**

TE1J

**9. District:**

Prescott

**10. Route:**

89

**11. County:**

Yavapai

**12. Beg MP:**

320.42

**13. TRACS #:**

H803902R

**14. Len (mi.):**

4.97

**15. Fed ID #:**

STP  
089-B(203)A

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

715

**18b. Total Program Budget**

**After Request (in \$000):**

715

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

**Comments:**

715

**Fund Item #:**

**Details:**

72313

FY:2013-CONTINGENCY-Pro  
gram Cost Adjustments

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

13

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?YES**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?YES**

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage III**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?YES**

**25. DESCRIPTION OF REQUEST:**

Fund R/W Aquisition.

**26. JUSTIFICATION:**

New Right of Way is required for the project.

\$654K - RW Acquisition

\$6 - Appraisal

\$55 - ICAP

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Request to be in PPAC Agenda for 1/23/2013 .  
Change in Budget.

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013  
2. Phone Teleconference?No      At Phone #:  
Video Teleconference?No

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:** Stephanie Wilhardt-smith (602) 712-7396  
**5. Form Created By:** Stephanie Wilhardt-s      9695 Traffic Group-Const Chrgs      1615 W Jackson St, , 063R

**PROJECT INFORMATION**

**6. Project Location / Name:** US 60 @ Apache Street in Wickenburg      **7. Type of Work:** Design  
**8. CPS Id:**      **9. District:** Prescott      **10. Route:** 60      **11. County:** Maricopa      **12. Beg MP:** 109.87      **13. TRACS #:** HX25001D      **14. Len (mi.):** .1      **15. Fed ID #:** 060-A(207)S

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 10	<b>18b. Total Program Budget After Request (in \$000):</b> 10
---	--	--

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 10	<b>Fund Item #:</b> 71213
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2013-TRAFFIC ENGINEERING-Traffic Signals

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2013
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b>
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b>

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?</b> No	<b>24c. Work Type Changed?</b> No
<b>24b. Project Name/Location Changed?</b> No	<b>24d. What is the current Stage?</b> Pre Stage II
<b>Have ENVIRONMENTAL Clearance?</b> NA	<b>Have MATERIALS Memo?</b> NA
<b>Have U&amp;RR Clearance?</b> NA	<b>Have C&amp;S Approval?</b> NO
<b>Have R/W Clearance?</b> NA	<b>Have CUSTOMIZED Schedule?</b> NO
<b>Scoping Document Completed?</b> NO	

**25. DESCRIPTION OF REQUEST:**

Establish a new Design Project.

**26. JUSTIFICATION:**

This is Preliminary Engineering for a potential Traffic Signal Project. Preliminary Engineering will include data collection and warrant analysis to determine if a traffic signal is warranted.

Funding request includes:

\$9,250 - ADOT staff charges  
\$750 - ICAP

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Carmelo Acevedo

(602) 712-4511

**5. Form Created By:**

Carmelo Acevedo

9235 Proj Mgmt Grp-Const Chrgs

205 S 17th Ave, , 614E

**PROJECT INFORMATION**

**6. Project Location / Name:**

South of Kingman

**7. Type of Work:**

Design for Rockfall Mitigation

**8. CPS Id:**

CE1M

**9. District:**

Kingman

**10. Route:**

40F

**11. County:**

Mohave

**12. Beg MP:**

47.8

**13. TRACS #:**

H861501D

**14. Len (mi.):**

.2

**15. Fed ID #:**

999-A(398)T

(Tracs# not in Adv)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

280

**18b. Total Program Budget**

**After Request (in \$000):**

280

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

280

**Comments:**

**Fund Item #:**

77013

**Details:**

FY:2013-SLOPE  
MANAGEMENT-Design/Construct

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:**

**23a. Request Bid Adv Date to:**

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

**Have ENVIRONMENTAL Clearance?NO**

**Have U&RR Clearance?NO**

**Have R/W Clearance?NO**

**Scoping Document Completed?NO**

**24c. Work Type Changed?No**

**24d. What is the current Stage?N/A**

**Have MATERIALS Memo?NO**

**Have C&S Approval?NO**

**Have CUSTOMIZED Schedule?NO**

**25. DESCRIPTION OF REQUEST:**

Establish a new design project.

**26. JUSTIFICATION:**

The 5 Year Program sets construction in FY 2015. In order to advertise for bids in FY15 for a Construction project, design needs to begin now. This project site is rated a high priority in The Slope Management database. The district has had to remove large rocks, greater than 5 foot diameter, 6 to 8 times per year from the roadway.

Consultant - \$115K

ADOT Staff - \$141K

ICAP - \$21K

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/08/2013

2. Phone Teleconference?No  
Video Teleconference?No

At Phone #:

[Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:**

01/18/2013

**4. Project Manager / Presenter Information:**

Kevin Robertson

(602) 712-3131

**5. Form Created By:**

Kevin Robertson

9975 Materials Group-Cons Chrgs

1221 N 21st Ave, , 068R

**PROJECT INFORMATION**

**6. Project Location / Name:**

GREY PEAK TO JUAN MILLER ROAD

**7. Type of Work:**

PAVEMENT PRESERVATION (DOUBLE CHIP SEAL)

**8. CPS Id:**

NF1L

**9. District:**

Safford

**10. Route:**

191

**11. County:**

Greenlee

**12. Beg MP:**

184.5

**13. TRACS #:**

H841201C

**14. Len (mi.):**

13.5

**15. Fed ID #:**

STP-191-C(215)

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

**18. Current Approved**

**Program Budget (in \$000):**

0

**18a. (+/-) Program Budget**

**Request (in \$000):**

1,500

**18b. Total Program Budget**

**After Request (in \$000):**

1,500

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

**Amount (in \$000):**

**Comments:**

**Fund Item #:**

**Details:**

**Amount (in \$000):**

1,500

**Comments:**

**Fund Item #:**

74813

**Details:**

FY:2013-MINOR &  
PREVENTATIVE PAVEMENT  
PRESERVATION-Minor &  
Preventative Pavement  
Preservation

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

**CURRENTLY APPROVED SCHEDULE**

**21. Current Fiscal Year:**

**22. Current Bid Pkg Ready Date:**

**23. Current Bid Adv Date:**

**CHANGE REQUEST / NEW PROJECT SCHEDULE**

**21a. Request Fiscal Year to:**

2013

**22a. Request Bid Pkg Ready Date to:**

03/01/2013

**23a. Request Bid Adv Date to:**

04/01/2013

**ADDITIONAL DETAILS**

**24a. Scope Changed?No**

**24b. Project Name/Location Changed?No**

Have ENVIRONMENTAL Clearance?YES

Have U&RR Clearance?YES

Have R/W Clearance?YES

Scoping Document Completed?YES

**24c. Work Type Changed?No**

**24d. What is the current Stage?Stage IV**

Have MATERIALS Memo?YES

Have C&S Approval?YES

Have CUSTOMIZED Schedule?NA

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

Request to establish a new Double Chip Seal project on US 191 North of Clifton in the Safford District. The pavement is raveling and cracking. A Double Chip Seal will extend the life of the pavement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**



**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:** Kevin Robertson (602) 712-3131  
**5. Form Created By:** Kevin Robertson      9975 Materials Group-Cons Chrgs      1221 N 21st Ave, , 068R

**PROJECT INFORMATION**

**6. Project Location / Name:** SUNRISE BLVD TO PRESCOTT CANYON DR      **7. Type of Work:** PAVEMENT PRESERVATION (AR-ACFC)  
**8. CPS Id:** YJ1L      **9. District:** Prescott      **10. Route:** 69      **11. County:** Yavapai      **12. Beg MP:** 292.09      **13. TRACS #:** H854001C      **14. Len (mi.):** 2.71      **15. Fed ID #:** NH-069-A(211)  
 T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 730	<b>18b. Total Program Budget After Request (in \$000):</b> 730
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 730	<b>Fund Item #:</b> 74813
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2013-MINOR & PREVENTATIVE PAVEMENT PRESERVATION-Minor & Preventative Pavement Preservation

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2013
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b> 02/01/2013
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b> 03/01/2013

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Stage IV</b>
<b>Have ENVIRONMENTAL Clearance?YES</b>	<b>Have MATERIALS Memo?YES</b>
<b>Have U&amp;RR Clearance?YES</b>	<b>Have C&amp;S Approval?YES</b>
<b>Have R/W Clearance?YES</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

The existing friction course is raveling on SR69 east of Prescott. Milling and Replacing the raveling AR-ACFC will restore a uniform friction course and extend the life of the pavement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**



**ARIZONA DEPARTMENT OF TRANSPORTATION  
INTERMODAL TRANSPORTATION DIVISION  
WEB PRB REQUEST FORM (version 3.0)**

1. PRB MEETING DATE:01/15/2013  
 2. Phone Teleconference?No      At Phone #:  
 Video Teleconference?No      [Click here to view all previous PRB Actions for this project](#)

**GENERAL INFORMATION**

**3. Form Date:** 01/18/2013      **4. Project Manager / Presenter Information:** Kevin Robertson (602) 712-3131  
**5. Form Created By:** Kevin Robertson      9975 Materials Group-Cons Chrgs      1221 N 21st Ave, , 068R

**PROJECT INFORMATION**

**6. Project Location / Name:** E OLD CHERRY RD TO W CHERRY CREEK RD      **7. Type of Work:** PAVEMENT PRESERVATION (MICRO-SURFACING)  
**8. CPS Id:** YT1L      **9. District:** Prescott      **10. Route:** 169      **11. County:** Yavapai      **12. Beg MP:** 5.05      **13. TRACS #:** H853601C      **14. Len (mi.):** 4.05      **15. Fed ID #:** STP-169-A(204)T

**PROJECT REQUEST SUMMARY**

**17. Original Program Item # (Current 5 Yr Program):**

<b>18. Current Approved Program Budget (in \$000):</b> 0	<b>18a. (+/-) Program Budget Request (in \$000):</b> 450	<b>18b. Total Program Budget After Request (in \$000):</b> 450
---	---	---

**19. Currently Approved Budget Funding List:**

**19a. New / Budget Change Request Funding List:**

<b>Amount (in \$000):</b>	<b>Fund Item #:</b>	<b>Amount (in \$000):</b> 450	<b>Fund Item #:</b> 74813
<b>Comments:</b>	<b>Details:</b>	<b>Comments:</b>	<b>Details:</b> FY:2013-MINOR & PREVENTATIVE PAVEMENT PRESERVATION-Minor & Preventative Pavement Preservation

**I certify that I have verified AND received approval for ALL of the new Funding Sources listed above.**

**20. JPA #s:**

<b>CURRENTLY APPROVED SCHEDULE</b>	<b>CHANGE REQUEST / NEW PROJECT SCHEDULE</b>
<b>21. Current Fiscal Year:</b>	<b>21a. Request Fiscal Year to:</b> 2013
<b>22. Current Bid Pkg Ready Date:</b>	<b>22a. Request Bid Pkg Ready Date to:</b> 02/01/2013
<b>23. Current Bid Adv Date:</b>	<b>23a. Request Bid Adv Date to:</b> 03/01/2013

**ADDITIONAL DETAILS**

<b>24a. Scope Changed?No</b>	<b>24c. Work Type Changed?No</b>
<b>24b. Project Name/Location Changed?No</b>	<b>24d. What is the current Stage?Stage IV</b>
<b>Have ENVIRONMENTAL Clearance?YES</b>	<b>Have MATERIALS Memo?YES</b>
<b>Have U&amp;RR Clearance?YES</b>	<b>Have C&amp;S Approval?YES</b>
<b>Have R/W Clearance?YES</b>	<b>Have CUSTOMIZED Schedule?NA</b>
<b>Scoping Document Completed?NA</b>	

**25. DESCRIPTION OF REQUEST:**

Establish a new project.

**26. JUSTIFICATION:**

The existing AR-ACFC is stripping off and the AC is cracking on SR169 east of Dewey. Micro-Surfacing will extend the life of the pavement.

**27. CONCERNS OF THE PROJECT TEAM REGARDING THE REQUEST:**

**28. OTHER ALTERNATIVES:**

**REQUESTED ACTIONS:**  
Establish a New Project.  
Request to be in PPAC Agenda for 1/23/2013 .

**APPROVED/RECOMMENDED ACTIONS:**  
Item(s) Approved. Subject to PPAC Approval.

**PRB APPROVED**

# ARIZONA DEPARTMENT OF TRANSPORTATION MPD - Aeronautics Group

## Project Committee Recommendations

**AIRPORT:** TUCSON INTL  
**SPONSOR:** TUCSON AIRPORT AUTHORITY  
**CATEGORY:** Commercial Service  
**PROJECT NUMBER:** 3F3K  
**AIP NUMBER:** 03-04-0045-066-2012  
**DATE:** November 26, 2012

**New Project**  
 **Changed Project**

Current Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
Install Solar Photovoltaic	2013	\$279,936.00	\$279,936.00	\$5,702,677.00	\$6,262,549.00	45
<b>Justification For Recommendation:</b>						
Federal Matching Grant						

<b>Source of Funds:</b>		2013 - Federal Programs (State Match)	
Original Set-Aside	Amount committed to date	Present Balance	Balance if Approved
\$6,002,947	\$2,479,538	\$3,523,409	\$3,243,473

**Aeronautics Project Development Committee Recommends to PPAC:**

Approval      [ ] Disapproval

Date: November 26, 2012

Aeronautics Representative: WCL

**Priority Planning Committee Recommends to Transportation Board:**

[ ] Approval      [ ] Disapproval

Date: December 5, 2012

**State Transportation Board Action:**

[ ] Approval      [ ] Disapproval

Date: January 18, 2012

# ARIZONA DEPARTMENT OF TRANSPORTATION MPD - Aeronautics Group

## Project Committee Recommendations

**AIRPORT:** TUCSON INTL  
**SPONSOR:** TUCSON AIRPORT AUTHORITY  
**CATEGORY:** Commercial Service  
**PROJECT NUMBER:** 3F3J  
**AIP NUMBER:** 3-04-0045-0652012  
**DATE:** November 26, 2012

**New Project**  
 **Changed Project**

Current Program Description	Fiscal Year	State Share	Sponsor Share	FAA Share	Total Amount	Priority Number
Relocate Emergency Operations Center (EOC) and Communications Center (CDC).	2013	\$66,242.00	\$66,243.00	\$1,349,455.00	\$1,481,940.00	175
<b>Justification For Recommendation:</b>						
Match Federal Development Grant						

<b>Source of Funds:</b>	2013 - Federal Programs (State Match)		
<b>Original Set-Aside</b>	<b>Amount committed to date</b>	<b>Present Balance</b>	<b>Balance if Approved</b>
\$6,002,947	\$2,413,296	\$3,589,651	\$3,523,409

**Aeronautics Project Development Committee Recommends to PPAC:**

*WCC*  Approval       Disapproval

Date: November 26, 2012

Aeronautics Representative: \_\_\_\_\_

*WCC*

**Priority Planning Committee Recommends to Transportation Board:**

Approval       Disapproval

Date: December 5, 2012

**State Transportation Board Action:**

Approval       Disapproval

Date: January 18, 2012



## STATE ENGINEER'S REPORT

### January 2013

The Status of Projects Under Construction report for January 2013 shows 85 projects under construction valued at \$920,357,701.34. The transportation board awarded 8 projects during January valued at approximately \$13.9 million.

During January the Department finalized 41 projects valued at \$59,033,830.19. Projects where the final cost exceeded the contractors bid amount by more than 5% are detailed in your board package.

Year to date we have finalized 139 projects. The total cost of these 139 projects has exceeded the contractors bid amount by 5.5%. Deducting incentive/bonus payments, revisions, omissions and additional work paid for by others, fiscal year to date reduces this percentage to 3.5%.

## MONTHLY CONSTRUCTION REPORT

Jan-13

PROJECTS UNDER CONSTRUCTION	85
MONETARY VALUE OF CONTRACTS	\$920,357,701.34
PAYMENTS MADE TO DATE	\$570,534,870.19
INTERSTATE	22
PRIMARY	50
LOCAL GOVERNMENT	8
NON-FEDERAL AID	5
OTHER	0
CONTRACTS EXECUTED IN JANUARY 2013	8
MONETARY AMOUNT OF CONTRACTS EXECUTED	\$13,893,514.71

FIELD REPORTS SECTION

EXT. 7301

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
CBI*080-A(009) H624301C	DOUGLAS STRYGC MTR CARRIER STN Safford District		HAYDON BUILDING CORP	Low Bid = (\$274,884.10) or 10.08% under State Estimate \$2,451,839.90	\$2,616,641.60	\$164,801.70	6.7 %
	Working Days: 160 Days Used: 148	2,726,724.00					
040-B-(204)A H733001C	WILLOW CREEK BRIDGE NO. 6, WB Kingman District		BISON CONTRACTING CO., INC.	Low Bid = (\$100,775.00) or 11.63% under State Estimate \$765,555.00	\$891,450.38	\$125,895.38	16.4 %
	Working Days: 28 = 0 Days Used: 198	866,330.00					
ARRA-060B(201)A H686601C	SR 303L TO 99TH AVE Phoenix District		MARKHAM CONTRACTING CO., INC.	Low Bid = (\$3,644,226.00) or 16.86% under State Estimate \$17,969,700.00	\$20,039,048.21	\$2,069,348.21	11.5 %
	Working Days: 475 Days Used: 455	21,613,926.00					
B19-A-(200)A H732901C	B19 AND UPRR UP #980 Tucson District		BISON CONTRACTING CO., INC.	Low Bid = (\$674,402.15) or 56.32% under State Estimate \$523,025.85	\$1,244,951.73	\$721,925.88	138.0 %
	Working Days: 218 = 40 + 15 + 155 + 8 Days Used: 218	1,197,428.00					

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
TEA GLB 0(002)A SL50401C	CITY OF GLOBE Globe District Working Days: 100 Days Used: 93	171,896.75	ELS CONSTRUCTION, INC.	Low Bid = \$129,650.00	(\$42,246.75) or 24.58% under State Estimate \$125,782.22	(\$3,867.78)	-3.0 %
PE0-0-(204)A SS72801C	OLIVE AVENUE - UNDERPASS(R/W, Phoenix District Working Days: 145 = 135 + 10 Days Used: 139	891,567.00	MICHAEL J. VALENTE CONTRACTING, INC.	Low Bid = \$913,520.00	\$21,953.00 or 2.46% over State Estimate \$929,915.85	\$16,395.85	1.8 %
ARRA-PRV0(203)A SS81001C	GLASSFORD HILL RD (LONG LOOK D Prescott District Working Days: 124 = 60 + 64 Days Used: 123	1,100,793.80	GRADY'S QUALITY EXCAVATING, INC.	Low Bid = \$1,043,089.81	(\$57,703.99) or 5.24% under State Estimate \$1,256,608.40	\$213,518.59	20.5 %
077-B-(201)A H75201C	SR 77, MP 374.34 TO MP 383.68 Holbrook District Working Days: 167 = 150 + 12 + 5 Days Used: 160	1,317,287.00	SHOW LOW CONSTRUCTION, INC.	Low Bid = \$1,113,251.50	(\$204,035.50) or 15.49% under State Estimate \$1,191,410.05	\$78,158.55	7.0 %

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
TEA-B40-C(002)A H621301C Working Days: 80 Days Used: 77	ASH FORK, 40B, 3RD ST TO 8TH ST Kingman District	330,385.50	ASPHALT PAVING & SUPPLY, INC.	Low Bid = \$299,950.70	\$353,587.17	\$53,636.47	17.9 %
ARRA-MRN0(202)A SS74201C Working Days: 90 Days Used: 97	TANGERINE RD, SANDARIO RD, & T Tucson District						
		2,167,150.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	Low Bid = \$2,150,000.00	\$2,110,805.97	(\$39,194.03)	-1.8 %
260-B-(205)A HX22701C Working Days: 90 Days Used: 54	SR 260 AT OLD LINDEN ROAD Globe District						
		187,724.90	UTILITY CONSTRUCTION COMPANY, INC.	Low Bid = \$154,642.40	\$137,494.13	(\$17,148.27)	-11.1 %
ARRA-WBG0(200)A SS81101C Working Days: 60 Days Used: 57	N. VULTURE MINE RD, US 60 TO N Prescott District	442,200.00	CACTUS TRANSPORT, INC.	Low Bid = \$456,198.79	\$472,008.79	\$15,810.00	3.5 %

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
191-C-(207)A H792201C	JCT US 70 TO BACK COUNTRY BYWA Safford District	474,319.00	CKC CONSTRUCTION & MATERIALS LLC	Low Bid = (\$66,435.56) or 14.01% under State Estimate \$407,883.44	\$363,507.88	(\$44,375.56)	-10.9 %
Working Days: 25 Days Used: 36							
095-C-(204)A H789701C	MESQUITE AVE - PALO VERDE AVE Kingman District	424,173.00	LAND-TECH LANDSCAPE CONSTRUCTION LLC	Low Bid = (\$28,173.00) or 6.64% under State Estimate \$396,000.00	\$403,313.87	\$7,313.87	1.8 %
Working Days: 60 Days Used: 57							
BR-010-A-(205)A H757201C	HASSAYAMPA RIVER BRIDGES Yuma District	3,987,384.00	VASTCO, INC.	Low Bid = (\$125,643.46) or 3.15% under State Estimate \$3,861,740.54	\$3,937,309.73	\$75,569.19	2.0 %
Working Days: 333 = 320 + 13 Days Used: 324							
ARRA-MRNO(203)A SS90001C	MARANA ROAD Tucson District	735,451.10	CACTUS TRANSPORT, INC.	Low Bid = (\$108,700.85) or 14.78% under State Estimate \$626,750.25	\$690,992.66	\$64,242.41	10.3 %
Working Days: 45 Days Used: 40							

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
NH-080-A(205)A H795001P Working Days: 70 Days Used: 43	E-Bisbee to Dbl Adobe Rd Safford District	325,000.00	CACTUS TRANSPORT, INC.	Low Bid = \$374,866.60 \$374,866.60	\$49,866.60 or 15.34% over State Estimate \$295,037.82	(\$79,828.78)	-21.3%
QZT-0-(201)A H750201C Working Days: 80 Days Used: 80	SR 95 BEAUTIFICATION, Yuma District	206,345.45	NICKLE CONTRACTING L.L.C.	Low Bid = \$154,900.00 \$154,900.00	(\$51,445.45) or 24.93% under State Estimate \$128,359.47	(\$26,540.53)	-17.1%
090-A-(203)A H799401C Working Days: 80 Days Used: 79	MIDDLE CANYON WASH BRIDGE SB S Safford District	117,198.00	K.A.Z. CONSTRUCTION, INC.	Low Bid = \$97,000.00 \$97,000.00	(\$20,198.00) or 17.23% under State Estimate \$57,457.51	(\$39,542.49)	-40.8%
ARRA-AVN0(203)A SS67901C Working Days: 130 = 90 + 40 Days Used: 130	AVONDALE MUNICIPAL AND Phoenix District	181,100.00	ITS ENGINEERS AND CONSTRUCTORS OF UTAH INC.	Low Bid = \$156,890.00 \$156,890.00	(\$24,300.00) or 13.42% under State Estimate \$217,397.93	\$60,597.93	38.6%

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
TEA-017-A(220)A H810701C	I-17, PEDESTRIAN BRIDGE AT CA Phoenix District Working Days: 265 = 210 + 55 Days Used: 264	2,450,148.00	C S CONSTRUCTION, INC.	Low Bid = \$1,812,000.00	(\$638,148.00) or 26.05% under State Estimate \$1,908,784.68	\$96,784.68	5.3 %
ARRA-GIL0(012)A SS54701C	EASTERN CNL (GUADALUPE-WARNI) Phoenix District Working Days: 155 = 100 + 42 + 13 Days Used: 149						
HSP888-A(205)A H793301C	VALLEYWIDE BCT REPLACEMENT, PH 2 Phoenix District Working Days: 160 Days Used: 146	1,221,304.00	HAYDON BUILDING CORP	Low Bid = \$873,206.37	(\$348,097.63) or 28.50% under State Estimate \$827,562.15	(\$45,644.22)	-5.2 %
IM-017-A(213) H775401P	I-17, ANTHEM WAY TO CHERRY RD Prescott District Working Days: 250 Days Used: 248	1,156,733.00	D B A CONSTRUCTION INC.	Low Bid = \$1,190,413.40	\$33,680.40 or 2.91% over State Estimate \$1,026,364.62	(\$164,048.78)	-13.8 %
		1,750,000.00	ROADWAY ELECTRIC, LLC	Low Bid = \$1,511,436.50	(\$238,563.50) or 13.63% under State Estimate \$1,338,049.75	(\$173,386.75)	-11.5 %



**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
NH-095-B-(210)A H751001C Working Days: 122 = 100 Days Used: 122	CASTLE DOME-LA PAZ CL (NB&SB) Yuma District	3,485,784.60	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	Low Bid = \$3,484,000.00	(\$1,784.60) or 0.05% under State Estimate \$3,823,640.59	\$339,640.59	9.7 %
CM-SUR-0(206)A SS72001C Working Days: 80 Days Used: 79	WEST OF 219TH AVENUE Phoenix District	1,398,521.00	SUNLAND, INC. ASPHALT & SEAL COATING	Low Bid = \$1,276,273.30	(\$122,247.70) or 8.74% under State Estimate \$1,332,680.56	\$56,407.26	4.4 %
STP-189-A(202)A H809801C Working Days: 100 Days Used: 97	BORDER TO JCT B-19 (NB&SB) Tucson District	2,711,200.00	GRANITE CONSTRUCTION COMPANY	Low Bid = \$3,181,181.00	\$469,981.00 or 17.33% over State Estimate \$3,176,927.64	(\$4,253.36)	-0.1 %
066-A-(200)A H827701C Working Days: 45 Days Used: 44	MOHAVE AIRPORT DRIVE TO HACKBE Kingman District	1,186,020.00	CACTUS TRANSPORT, INC.	Low Bid = \$1,173,529.08	(\$12,490.92) or 1.05% under State Estimate \$1,200,339.65	\$26,810.57	2.3 %

**Arizona Department of Transportation  
Field Reports Section  
Completed Contracts Fiscal Year 2013  
January, 2013**

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
071-A-(200)A H829401C	US 60 TO COUNTY LINE Prescott District  Working Days: 35 Days Used: 30	331,732.00	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	Low Bid = \$323,908.30	(\$7,823.70) or 2.36% under State Estimate \$292,338.51	(\$31,569.79)	-9.7 %
STP-260-B(206)A H802101P	SR 260 Prescott District  Working Days: 71 = 67 + 4 Days Used: 71						
STP-999-A(275)A H802901P	SR 95 & SR 72 Yuma District  Working Days: 86 = 70 + 16 Days Used: 86		INTERNATIONAL SURFACING SYSTEMS	Low Bid = \$1,110,937.64	or under State Estimate \$1,037,752.91	(\$73,184.73)	-6.6 %
STP-A89-A(207)A H822701C	LARRY CALDWELL DRIVE TO GLASSF Prescott District  Working Days: 78 = 30 + 48 Days Used: 64		INTERMOUNTAIN SLURRY SEAL, INC.	Low Bid = \$1,333,420.69	or under State Estimate \$1,380,460.09	\$47,039.40	3.5 %
		738,000.00	COMBS CONSTRUCTION COMPANY, INC.	Low Bid = \$657,563.52	(\$80,436.48) or 10.90% under State Estimate \$861,295.89	\$203,732.37	31.0 %

**Arizona Department of Transportation**  
**Field Reports Section**  
**Completed Contracts Fiscal Year 2013**  
 January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
IM 010-B(206)A H775101P Working Days: 250 Days Used: 248	I-10 MPI30-145.0 URBAN PANE Phoenix District		ROADWAY ELECTRIC, LLC	Low Bid = \$859,027.30	or under State Estimate \$732,394.07	(\$126,633.23)	-14.7 %
092-A-(201)A H799601C Working Days: 65 Days Used: 65	BRIDGE (STR #199) AT MP 346.55 Safford District		K.A.Z. CONSTRUCTION, INC.	Low Bid = \$100,000.00	\$4,918.00 or 5.17% over State Estimate \$95,112.60	(\$4,887.40)	-4.9 %
238-A-(201)A H835001C Working Days: 45 Days Used: 17	MP 24 TO 91ST AVE Tucson District	95,082.00					
STP-264-A(210)A H818601P Working Days: 52 Days Used: 31	BASHBITO VALLEY - STEAMBO Holbrook District	468,838.00	SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	Low Bid = \$396,534.48	(\$72,303.52) or 15.42% under State Estimate \$382,357.25	(\$14,177.23)	-3.6 %
			SOUTHWEST SLURRY SEAL, INC.	Low Bid = \$424,939.37	or under State Estimate \$411,848.87	(\$13,090.50)	-3.1 %

# Arizona Department of Transportation

## Field Reports Section

### Completed Contracts Fiscal Year 2013

January, 2013

Project Number	Location District	State Estimate	Contractor	Bid Amount	Final Cost	Monetary	Percent
999-A-(335)A H836701C	WEST AND SOUTH OF GILA BEND Yuma District						
	Working Days: 45 Days Used: 45		CACTUS TRANSPORT, INC.	Low Bid = \$881,461.53	(\$538.07) or 0.06% under State Estimate \$885,930.83	\$4,469.30	0.5 %
		881,999.60					
STP-999-A(331)A H836401C	PINAL COUNTY WIDE Tucson District						
	Working Days: 34 = 30 + 4 Days Used: 34		SOUTHERN ARIZONA PAVING & CONSTRUCTION, CO.	Low Bid = \$204,813.24	(\$52,947.08) or 20.54% under State Estimate \$206,240.93	\$1,427.69	0.7 %
		257,760.32					
NEH-087-B(214)A HX17001C	SR 87 AND GREEN VALLEY PARKWAY Prescott District						
	Working Days: 60 Days Used: 51		AJP ELECTRIC, INC.	Low Bid = \$86,589.85	\$2,687.50 or 3.20% over State Estimate \$86,922.09	\$332.24	0.4 %
		83,902.35					
STP-GUA-0(204)A SL67301C	CALLE SAHUARO - HIGHLINE CANAL Phoenix District						
	Working Days: 105 = 50 + 2 + 53 Days Used: 105						
CM-GUA-0(202)A SS86201C	CALLE SAHUARO - HIGHLINE CANAL Phoenix District						
	Working Days: 105 = 50 + 34 + 19 + 2 Days Used: 105		BISON CONTRACTING CO., INC.	Low Bid = \$495,613.55	\$37,592.55 or 8.21% over State Estimate \$563,745.16	\$68,131.61	13.7 %
		458,021.00					

Completed Contracts (Fiscal Year 2013)

January, 2013

	<u>No. of Contracts</u>	<u>State Estimate</u>	<u>Bid Amount</u>	<u>Final Cost</u>
<u>Totals</u>	40		\$55,423,213.90	\$59,033,830.19
# of Projects: 41		<u>Monetary</u>		<u>Monetary</u>
				\$3,610,616.29

Accumulation to Date (Fiscal Year 2013 ONLY)

No. of Contracts	Accumulative State Estimate	Bid Amount	Final Cost	Monetary	Percent
137	\$703,115,720.40	\$639,560,437.70	\$674,706,756.20	\$35,146,318.50	5.5%

Prepared By:

Yvonne Navarro  
Field Reports Unit, X6849

Checked By:

*Lenyone Hickson*  
Lenyone Hickson, Manager  
Field Reports Unit, X7301



**Contracts: (Action As Noted)**

Federal-Aid (“A” “B” “D” “T”) projects do not need FHWA concurrence, but must comply with DBE regulations; other projects are subject to FHWA and/or local government concurrence and compliance with DBE regulations.

\*ITEM 10a:

BIDS OPENED: January 11, 2013

Page 136

HIGHWAY: CITY OF CHANDLER

SECTION: SR 101L at Galveston Street in Chandler

COUNTY: Maricopa

ROUTE NO.: N/A

PROJECT: CM-CHN-0(208)T 0000 MA CHN SS71201C

FUNDING: 100% Federal

LOW BIDDER: Ames Construction, Inc.

LOW BID AMOUNT: \$ 3,577,048.79

STATE ESTIMATE: \$ 2,658,971.00

\$ OVER ESTIMATE: \$ 918,077.79


% OVER ESTIMATE: 34.5%

PROJECT DBE GOAL: 6.12%

BIDDER COMMITMENT: 10.74%

NO. BIDDERS: 9

RECOMMENDATION: AWARD





\*ITEM 10b:

BIDS OPENED: January 18, 2013

Page 141

HIGHWAY: FORT MCDOWELL YAVAPAI NATION

SECTION: Various Locations

COUNTY: Maricopa

ROUTE NO.: N/A

PROJECT: CM-FTM-0(200)T 0000 MA FTM SS69701C

FUNDING: 100% Federal

LOW BIDDER: Combs Construction Company, Inc.

LOW BID AMOUNT: \$ 2,706,937.55

STATE ESTIMATE: \$ 2,652,472.00

\$ OVER ESTIMATE: \$ 54,465.55

% OVER ESTMATE: 2.1%


PROJECT DBE GOAL: 2.04%

BIDDER COMMITMENT: 2.18%

NO. BIDDERS: 10

RECOMMENDATION: POSTPONE

**COMMENTS:** The amount of funds needed for construction of this project exceeds the amount previously approved by the Maricopa Association of Governments (MAG). At this time, there are insufficient funds to approve award. On February 27, 2013, MAG Regional Council will consider a request from the Fort McDowell Yavapai Nation for an increase in the project budget. Staff thus recommends that the Board postpone action on this project until its March 8, 2013, meeting to allow time for MAG and the Fort McDowell Yavapai Nation to address the funding issue.



\*ITEM 10c:

BIDS OPENED: January 11, 2013

Page 146

HIGHWAY: FLAGSTAFF-CAMERON HIGHWAY (US 89)

SECTION: Timberline to Deadman Flat Road

COUNTY: Coconino

ROUTE NO.: US 89

PROJECT: NH-089-C(205)T 089 CN 425 H832901C

FUNDING: 94% Federal 6% State

LOW BIDDER: Southwest Slurry Seal, Inc.

LOW BID AMOUNT: \$ 2,057,796.26

STATE ESTIMATE: \$ 1,855,325.66

\$ OVER ESTIMATE: \$ 202,470.60

% OVER ESTIMATE: 10.9%

PROJECT DBE GOAL: 4.44%

BIDDER COMMITMENT: 4.90%

NO. BIDDERS: 4

RECOMMENDATION: AWARD



ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

## BID RESULTS

**Completion Date:**  
 110 Working Days

The proposed work is located in Yuma County on I-8, from MP 66 to MP 72, approximately 45 miles west of Gila Bend. The work consists of milling the existing Asphaltic Concrete (AC) and replacing it with AC and AR-ACFC overlay. Additional work includes placing an AC overlay on Avenue 64E/Hyder Rd, removing and replacing guardrail and guardrail end terminals, placing shoulder buildup, replacing pavement markings, and other miscellaneous work.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : William Nanni

Project No.	Highway Termini	Location	Item
008 YU 066 H832601C 008-A-(216)T	YUMA - CASA GRANDE HIGHWAY (I-8)	DATELAND TO AZTEC Yuma District	11813

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$4,960,938.09	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
2	\$5,052,630.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
3	\$5,115,342.17	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
4	\$5,183,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284
5	\$5,375,697.00	HATCH CONSTRUCTION & PAVING, INC.	127 S. MAIN STREET TAYLOR, AZ 85939
	\$5,619,069.45	DEPARTMENT	

Rank	Bid Amount	Contractor Name	Address of Contractor
6	\$5,913,889.66	CEMEX CONSTRUCTION MATERIALS SOUTH, LLC.	2088 E. 20TH STREET YUMA, AZ 85365-2507

**Apparent Low Bidder is 11.7% Under Department Estimate (Difference = (\$658,131.36))**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO            008 YU 066 H832601C  
PROJ NO            IM-008-A(216)T  
TERMINI            YUMA-CASA GRANDE HIGHWAY (I-8)  
LOCATION            DATELAND TO AZTEC

ROUTE NO.            MILEPOST            DISTRICT            ITEM NO.  
I-8                    66.0 to 72.0            YUMA                11813

The amount programmed for this contract is \$7,500,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed work is located in Yuma County on I-8, from MP 66 to MP 72, approximately 45 miles west of Gila Bend. The work consists of milling the existing Asphaltic Concrete (AC) and replacing it with AC and AR-ACFC overlay. Additional work includes placing an AC overlay on Avenue 64E/Hyder Rd, removing and replacing guardrail and guardrail end terminals, placing shoulder buildup, replacing pavement markings, and other miscellaneous work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Bituminous Pavement (Milling)	Sq.Yd.	190,000
Portland Cement Concrete Pavement (9")	Sq.Yd	600
Asphaltic Concrete (Miscellaneous Structural)	Ton	5,000
Asphaltic Concrete Friction Course (Asphalt-Rubber)	Ton	5,350
Asphaltic Concrete (3/4" Mix) (End Product)	Ton	48,000
Structural Concrete (Class S) (F'c=4000 psi)	Cu.Yd.	90
Pavement Marking (Extruded Thermoplastic) (0.090")	L.Ft.	201,000
Pavement Marking, Preformed, Patterned	L.Ft.	21,500
Permanent Pavement Marking (Painted)	L.Ft.	156,000
Seeding (Class II)	Acre	11
Guard Rail, W-Beam, Single Face	L.Ft.	4,350
Guard Rail Terminal (Tangent Type)	Each	4
Contractor Quality Control	L.Sum	1
Construction Surveying and Layout	L.Sum	1

The time allowed for the completion of the work included in this project will be 110 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 1.09%.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602)

712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$32.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	William Nanni	(602) 712-6899
Construction Supervisor:	Jamie Hernandez	(928) 317-2158

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

W.N.: 008 YU H832601C  
December 17, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**

75 Calendar Days

The proposed project is located in La Paz County on Interstate 10 at MP 52. The project consists of rehabilitation of the EB and WB rest areas. The work includes upgrading equipment in the rest rooms, pump house, ramadas, and well site. Also included in the work are two new evaporation pond liners, crack sealing and microsurfacing AC pavement, signing, pavement marking, and other related works.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : William Nanni

Project No.	Highway Termini	Location	Item
010 LA 052 H821201C 010-A-(208)T	EHRENBURG - PHOENIX HIGHWAY	BOUSE WASH RA, I-10, MP 52 Yuma District	14613

Rank	Bid Amount	Contractor Name	Address of Contractor
------	------------	-----------------	-----------------------

\$981,028.00 DEPARTMENT

1 \$999,690.25

INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC. 107 N.TONTO ST. PAYSON, AZ 85541

2 \$1,014,070.00

FANN CONTRACTING, INC 1403 INDUSTRIAL WAY PRESCOTT, AZ 86301

**NON RESPONSIVE** SDB, INC.

810 W. FIRST STREET TEMPE, AZ 85281-2676

**Bid of \$1,086,899.00 was read and declared non-responsive due to omission of unit price.**

**Apparent Low Bidder is 1.9% Over Department Estimate (Difference = \$18,662.25)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, JANUARY 18, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO            010 LA 052 H821201C  
PROJ NO            IM-010-A(208)T  
TERMINI            EHRENBURG – PHOENIX HIGHWAY (I – 10)  
LOCATION            BOUSE WASH REST AREA

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
I-10	52.0	YUMA	14613

A pre-bid conference will be held at the Bouse Wash Rest Area on westbound I-10, on Wednesday, January 9, 2013, at 10:00 am (MST). In an effort to make the meeting more effective, it is requested that questions pertaining to this project and/or requiring clarification of specific items of work, be submitted in writing to Contracts and Specifications Section, 1651 W. Jackson Street, Room 121F, Phoenix, Arizona 85007-3217, or be emailed to [wnanni@azdot.gov](mailto:wnanni@azdot.gov), at least two working days prior to the meeting.

The amount programmed for this contract is \$1,200,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in La Paz County on Interstate 10 at MP 52. The project consists of rehabilitation of the EB and WB rest areas. The work includes upgrading equipment in the rest rooms, pump house, ramadas, and well site. Also included in the work are two new evaporation pond liners, crack sealing and microsurfacing AC pavement, signing, pavement marking, and other related works.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Mineral Aggregate Type III	TON	100
Rehabilitate 2-inch PVC Water Line	L.SUM	1
Miscellaneous Work (Well Site)	L.SUM	1
Pump House Renovation	L.SUM	1
Evaporation Pond	L.SUM	1
Restroom Buildings Renovation	L.SUM	1
Vending Buildings Renovation	L.SUM	1
Renovation of Ramadas	L.SUM	1
Construction surveying and layout	L.SUM	1

The time allowed for the completion of the work included in this project will be 75 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.71%.



Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$39.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	William Nanni	(602) 712-6899
Construction Supervisor:	Jaime Hernandez	(928) 317-2158

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

W.N. 010 LA 052 H821201C  
December 3<sup>rd</sup>, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

## BID RESULTS

**Completion Date:**  
 65 Working Days

The proposed construct access road and low water crossing project is located within Gila County on SR 87 at Milepost 228.41, approximately 20 miles south of Payson. The proposed work consists of access improvements including removal and disposal of RCBC wingwalls, furnishing and installing new concrete reinforced wingwalls, furnishing and installing a low water crossing, gabion basket and gabion mattress, guardrail, AB roadway surfacing, and other related work.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Salahuddin Mohammed

Project No.	Highway Termini	Location	Item
087 GI 228 H677001C 087-B-(219)	MESA - PAYSON HIGHWAY, SR 87	SLATE CREEK Prescott District	73313

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$256,812.50	CARSON CONSTRUCTION CO., INC.	472 E WICKENBURG WAY #106 WICKENBURG, AZ 85390
	\$270,709.00	DEPARTMENT	
2	\$332,375.20	MCDONALD BROS. CONSTRUCTION, INC.	P.O. BOX 785, CAMP VERDE, AZ 86322
3	\$338,068.10	SHOW LOW CONSTRUCTION, INC.	1801 WEST DEUCE OF CLUBS, SUITE 300 SHOW LOW, AZ 85901
4	\$349,000.00	FANN CONTRACTING, INC	1403 INDUSTRIAL WAY PRESCOTT, AZ 86301
5	\$359,912.50	AJP ELECTRIC, INC.	11250 N. CAVE CREEK RD. PHOENIX, AZ 85020
6	\$371,692.00	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	107 N.TONTO ST. PAYSON, AZ 85541

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$379,835.00	JNJ ENGINEERING CONSTRUCTION, INC.	P.O. BOX 842218 HILDALE, UT 84784
8	\$390,184.47	EAST VALLEY GOLF, LTD. DBA REVEGETATION SERVICES	P.O. BOX 1480 HIGLEY, AZ 85236
9	\$406,959.00	STANDARD CONSTRUCTION COMPANY, INC.	810 E WESTERN AVE AVONDALE, AZ 85323
10	\$408,200.00	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
11	\$452,729.35	SOUTHWEST CONCRETE PAVING CO.	2222 W. PINNACLE PEAK RD SUITE #190 PHOENIX, AZ 85027

**Apparent Low Bidder is 5.1% Under Department Estimate (Difference = (\$13,896.50))**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, JANUARY 18, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO            087 GI 228 H6770 01C  
PROJ NO            NH-087-B(219)T  
TERMINI            MESA – PAYSON HIGHWAY, SR 87  
LOCATION            SLATE CREEK

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
SR 87	228	PRESCOTT	73313/26913

The amount programmed for this contract is \$400,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed construct access road and low water crossing project is located within Gila County on SR 87 at Milepost 228.41, approximately 20 miles south of Payson. The proposed work consists of access improvements including removal and disposal of RCBC wingwalls, furnishing and installing new concrete reinforced wingwalls, furnishing and installing a low water crossing, gabion basket and gabion mattress, guardrail, AB roadway surfacing, and other related work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove Guard Rail	L.FT.	210
Roadway Excavation	CU.YD.	2,282
Aggregate Base, Class 2	CU.YD.	165
Barbed Wire Fence, Type 1	L.FT.	120
Guard Rail, W-Beam, Single Face	L.FT.	472
Riprap (Slope Mattress)	CU.YD.	130
Riprap (Gabions)	CU.YD.	715
Retaining Wall (Reinforced Concrete)	SQ.FT.	550
Low water Crossing	SQ.YD.	142
Construction Surveying and Layout	L.SUM	1

The time allowed for the completion of the work included in this project will be 65 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 2.77.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$13, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mohammed Salahuddin	(602) 712-8260
Construction Supervisor:	Tom Goodman	(928) 468-5063

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

087 GI 228 H6770 01C  
NH-087-B(219)T  
December 14, 2012  
MS/U:/Projects/H6770

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 64 Calendar Days

The proposed project is located in Maricopa County within the City of Phoenix on State Route Loop 101 (SR 101L) from MP 22.4 to MP 25.4 with an approximate length of 3.0 miles.

The work consists of milling the existing AR-ACFC, placing new AR-ACFC, striping, signing, and other related work.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Mahfuz Anwar

Project No.	Highway Termini	Location	Item
101 MA 023 H857301C 101-B-(207)T	AGUA FRIA FREEWAY/ PRIMA FREEWAY (SR 101L)	SR101L, 27TH AVE TO 7TH AVE Phoenix District	19713

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$945,584.93	COMBS CONSTRUCTION COMPANY, INC.	P.O. BOX 10789 GLENDALE, AZ 85318
2	\$967,000.00	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD STREET PHOENIX, AZ 85041
3	\$1,013,113.16	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
4	\$1,018,769.98	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	107 N.TONTO ST. PAYSON, AZ 85541
	\$1,028,086.00	DEPARTMENT	
5	\$1,043,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284
6	\$1,082,879.31	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$1,199,738.49	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

**Apparent Low Bidder is 8.0% Under Department Estimate (Difference = (\$82,501.07))**

# ARIZONA DEPARTMENT OF TRANSPORTATION

## ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO            101 MA 023 H857301C  
PROJ NO            NH-101-B(207)T  
TERMINI            AGUA FRIA FREEWAY/PIMA FREEWAY (SR 101L)  
LOCATION            27<sup>TH</sup> AVENUE TO 7<sup>TH</sup> AVENUE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
101	023	PHOENIX	19713

The amount programmed for this contract is \$1,150,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Maricopa County within the City of Phoenix on State Route Loop 101 (SR 101L) from MP 22.4 to MP 25.4 with an approximate length of 3.0 miles.

The work consists of milling the existing AR-ACFC, placing new AR-ACFC, striping, signing, and other related work.

REPRESENTATIVE ITEMS	UNIT	QUANTITY
Removal of Asphaltic Concrete Pavement (By Milling 1")	S.Y.	109,891
Asphaltic Concrete Friction Course (AR-ACFC)	TON	6,484
Asphalt Rubber Material (For AR-ACFC)	TON	616
Pavement Marking (Thermoplastic)	L.FT.	68,428
Pavement Marking, Preformed	L.FT.	23,166
Construction Surveying and Layout	L.SUM	1

The time allowed for the completion of the work included in the project will be **64** calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **1.64**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$20.00 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.



No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahez Anwar	(602) 712-7663
Construction Supervisor:	John Hall	(602) 712-5840

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

101 MA 023 H857301C  
NH-101-B(207)T  
December 17, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

## BID RESULTS

**Completion Date:**  
 320 Working Days

The proposed project is located in Maricopa County within the City of Glendale on State Route 303 (SR 303L) from MP 106.14 to MP 110.90 with an approximate length of 4.76 miles. The project consists of construction of a new freeway with two traffic interchanges at Bethany Home Road and Glendale Avenue and removal of the existing roadways. The work includes roadway excavation, placing embankments, PCCP and AC pavements, two precast/prestressed Type V AASHTO girder bridges, a concrete-lined drainage channel, two reinforced concrete box culverts, signing, pavement marking, freeway lighting, detours, maintenance of traffic, and other related works.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Mahfuz Anwar

Project No.	Highway Termini	Location	Item
303 MA 106 H787301C 303-A(202)T	STATE ROUTE 303L	SR303L: CAMELBACK ROAD TO GLEN Phoenix District	43913

Rank	Bid Amount	Contractor Name	Address of Contractor
1	\$34,871,751.57	PULICE CONSTRUCTION, INC.	2033 W. MOUNTAIN VIEW RD. PHOENIX, AZ 85021
	\$35,417,480.00	DEPARTMENT	
2	\$37,683,960.93	AMES CONSTRUCTION, INC.	8333 E. HARTFORD DRIVE SCOTTSDALE, AZ 85255
3	\$39,734,782.28	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
4	\$39,822,929.60	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
5	\$40,399,779.90	HAYDON BUILDING CORP	4640 E. COTTON GIN LOOP PHOENIX, AZ 85040
6	\$41,845,000.00	COFFMAN SPECIALTIES, INC.	9685 VIA EXCELENCIA, SUITE 200 SAN DIEGO, CA 92126

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$42,535,708.35	LAWRENCE CONSTRUCTION COMPANY DBA LCCO CONSTRUCTION CORP.	1301 WEST WATKINS STREET PHOENIX, AZ 85007-4312
8	\$46,092,808.35	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

**Apparent Low Bidder is 1.5% Under Department Estimate (Difference = (\$545,728.43))**

# ARIZONA DEPARTMENT OF TRANSPORTATION

## ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO            303 MA 106 H787301C  
 PROJ NO            AC-NH-303-A(202)T  
 TERMINI            SR 303L  
 LOCATION           CAMELBACK ROAD TO GLENDALE AVE

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
303L	106	PHOENIX	43913

The amount programmed for this contract is 56,200,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Maricopa County within the City of Glendale on State Route Loop 303 (SR 303L) from MP 106.14 to MP 110.90 with an approximate length of 4.76 miles.

The project consists of construction of a new freeway with two traffic interchanges at Bethany Home Road and Glendale Avenue and removal of the existing roadways. The work includes roadway excavation, placing embankments, PCCP and AC pavements, two precast/prestressed Type V AASHTO girder bridges, a concrete-lined drainage channel, two reinforced concrete box culverts, signing, pavement marking, freeway lighting, detours, maintenance of traffic, and other related works.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
CLEARING AND GRUBBING	ACRE	106
REMOVAL OF ASPHALTIC CONCRETE PAVEMENT	SQ. YD.	44,663
REMOVAL OF PIPES (VARIOUS SIZES AND TYPES)	L.FT.	4,153
REMOVAL OF CONCRETE IRRIGATION DITCH	L.FT.	8,813
ROADWAY EXCAVATION	CU.YD.	233,690
EXCAVATION (OVER-EX)	CU.YD.	214,830
CHANNEL EXCAVATION	CU.YD.	129,920
STRUCTURAL EXCAVATION	CU.YD.	11,258
STRUCTURAL BACKFILL	CU.YD.	3,721
FURNISH WATER	M.GAL.	81,000
AGGREGATE BASE	CU.YD.	40,116
PORTLAND CEMENT CONCRETE PAVEMENT	SQ.YD.	201,784
ASPHALTIC CONCRETE (MISC.STR)(SPECIAL MIX)	TON	7,981
PIPE (VARIOUS SIZES AND TYPES)	L.FT.	21,148
CONCRETE CATCH BASIN (VARIOUS)	EACH	137
SIGN STRUCTURE (VARIOUS SIZES AND TYPES)	EACH	25
SIGN PANEL (VARIOUS)	SQ.FT.	6,629
TEMPORARY CONC. BARRIER (INSTALLATION AND REMOVAL)	L.FT.	7,770
TEMPORARY CONC. BARRIER (IN USE)	L.FT/DAY	666,058
PAVEMENT MARKING (THERMOPLATIC) (WHITE/YELLO)	L.FT.	238,603
POLE (VARIOUS SIZES AND TYPES)	EACH	113
ELECTRICAL CONDUIT (VARIOUS SIZES AND TYPES)	L.FT.	46,941
PULL BOX (VARIOUS SIZES AND TYPES)	EACH	329
ELECTRICAL CONDUCTOR (VARIOUS SIZES AND TYPES)	L.FT.	310,250
SEEDING (CLASS 2)	ACRE	64
EROSION CONTROL (WATTLES AND LOGS)(VARIOUS SIZES)	L.FT.	28,782
CHAIN LINK FENCE (VARIOUS SIZES AND TYPES)	L.FT.	27,201
CONCRETE CURB AND GUTTER (VARIOUS)	L.FT.	37,874

CONCRETE SIDEWALK AND DRIVEWAYS	SQ.FT.	24,952
CONCRETE BARRIER (VARIOUS TYPES)	L.FT.	10,613
CONCRETE CHANNELL LINING	SQ.YD.	51,772
CHANNEL O&M ROAD	SQ.FT.	122,190
STRUCTURAL CONCRETE	CU.YD.	8,085
REINFORCING STEEL	LB.	1,411,128
ANCHOR SLAB	SQ.FT.	34,336
PRECAST, P/S MEMBER (ASSHTO TYPE 5 GIRDER)	L.FT.	10,103
DRILLED SHAFT (VARIOUS SIZES)	L.FT.	5,508
RETAINING WALL	SQ.FT.	7,215
SLOPE PAVING	SQ.FT.	2,096
CONTRACTOR QUALITY CONTROL	L.SUM	1
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	1
ON THE JOB TRAINING	HOUR	3,500

The time allowed for the completion of the work included in the project will be **320** working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **4.05**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is **\$340.00** payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of **\$5.00** will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Mahfuz Anwar	(602) 712-7663
Construction Supervisor:	Madhav Mundle	(602) 712-3540

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

303 MA 106 H787301C  
AC-NH-303-A(202)T  
NOVEMBER 19, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 130 Working Days

The proposed project is located in the Tucson District, Safford District and south half of the Globe District, which are within Gila, Pinal, Pima, Santa Cruz, Graham, Greenlee, and Cochise Counties. A portion of this project is located in Tonto National Forest and Coronado National Forest and also within the Ak-Chin and Gila River Indian Communities. The work consists primarily of removing and disposing of existing pedestrian signal modules from their housing, and supplying and installing new countdown pedestrian modules. Additional work will include removing and replacing pedestrian crossing signs on existing poles.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Do David

Project No.	Highway Termini	Location	Item
999 SW 000 H843401C 999-A-(360)T	SOUTHERN REGION	TUCSON, SAFFORD, S.GLOBE DIST. Safford District	21313

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$176,657.00	DEPARTMENT	
1	\$179,455.00	CONTRACTORS WEST, INC.	1830 W. BROADWAY RD. MESA, AZ 85202-1125
2	\$181,926.80	TLL ELECTRIC, INC.	814 N. BEELINE HWY STE. G PAYSON, AZ 85541
3	\$192,930.50	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027
4	\$195,415.00	ROADWAY ELECTRIC, LLC	2035 W. MOUNTAIN VIEW ROAD PHOENIX, AZ 85021
5	\$196,429.00	AJP ELECTRIC, INC.	11250 N. CAVE CREEK RD. PHOENIX, AZ 85020

**Apparent Low Bidder is 1.6% Over Department Estimate (Difference = \$2,798.00)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO            999 SW 000 H8434 01C  
PROJ NO            HSIP-999-A(360)T  
TERMINI            SOUTHERN REGION  
LOCATION            Tucson, Safford & Southern Globe Districts, Various Locations

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	SAFFORD	21313

The amount programmed for this contract is \$225,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in the Tucson District, Safford District and south half of the Globe District, which are within Gila, Pinal, Pima, Santa Cruz, Graham, Greenlee, and Cochise Counties. A portion of this project is located in Tonto National Forest and Coronado National Forest and also within the Ak-Chin and Gila River Indian Communities. The work consists primarily of removing and disposing of existing pedestrian signal modules from their housing, and supplying and installing new countdown pedestrian modules. Additional work will include removing and replacing pedestrian crossing signs on existing poles.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Remove (and Install New Sign Panels)	Each	987
Pedestrian Signal (LED Complete Countdown Signal Assembly)	Each	10
Pedestrian Signal (LED Countdown Module Only)	Each	988
Miscellaneous Work (Install R-10-3fAZ Sign Panels)	Each	50
Force Account Work (Push Button Deficiency Repair)	L. Sum	1

This project is located on a Native American Reservation, in the Ak-Chin Indian Community and Gila River Indian Community area, which may subject the contractor to the laws and regulations of the Ak-Chin Indian Community and Gila River Indian Community and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Ak-Chin Indian Community and Gila River Indian Community on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 130 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 3.00.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$10.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set



is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	David Do	(602) 712-7445
Construction Supervisor:	Jackie Watkins	(520) 586-2949

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

999 SW 000 H8434 01C  
HSIP-999-A(360)T  
Advertised on (12/13/2012)

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**

235 Calendar Days

The proposed project is located in Maricopa County on SR101L Freeway at MP 59.6. The work consists of constructing a new bicycle/pedestrian bridge spanning over SR101L, the northbound frontage road (NBFR) and the southbound frontage road (SBFR). The bridge is a single steel box girder bridge over the freeway and a single cast-in-place box girder bridge over NBFR and SBFR. The work also includes modification of the SBFR curb and pavement, landscaping at nodes, lighting and other miscellaneous work.

Bid Opening Date : 01/11/2013, Prequalification Required, Engineer Specialist : Shah Rimpal

Project No.	Highway Termini	Location	Item
0000 MA CHN SS71201C CHN-0-(208)T	CITY OF CHANDLER	SR 101L AT GALVESTON STREET	Phoenix District LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,658,971.00	DEPARTMENT	
1	\$3,577,048.79	AMES CONSTRUCTION, INC.	8333 E. HARTFORD DRIVE SCOTTSDALE, AZ 85255
2	\$3,635,969.25	LAWRENCE CONSTRUCTION COMPANY DBA LCCO CONSTRUCTION CORP.	1301 WEST WATKINS STREET PHOENIX, AZ 85007-4312
3	\$3,779,746.35	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283
4	\$3,874,711.01	FNF CONSTRUCTION, INC.	115 S. 48TH STREET TEMPE, AZ 85281
5	\$3,899,866.93	SKANSKA USA CIVIL WEST ROCKY MOUNTAIN DISTRICT INC.	14050 N. 83RD AVENUE SUITE #280 PEORIA, AZ 85381
6	\$3,904,937.65	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$4,072,329.64	HUNTER CONTRACTING COMPANY	701 N COOPER ROAD GILBERT, AZ 85233
8	\$4,192,901.00	C S CONSTRUCTION, INC.	22023 N 20TH AVE SUITE A PHOENIX, AZ 85027
9	\$4,299,320.30	HAYDON BUILDING CORP	4640 E. COTTON GIN LOOP PHOENIX, AZ 85040

**Apparent Low Bidder is 34.5% Over Department Estimate (Difference = \$918,077.79)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 11, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO            0000 MA CHN SS71201C  
 PROJ NO            CM-CHN-0(208)T  
 TERMINI            CITY OF CHANDLER  
 LOCATION           SR 101L AT GALVESTON STREET IN CHANDLER

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PHOENIX	LOCAL

The amount programmed for this contract is \$3,700,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Maricopa County on SR101L Freeway at MP 59.6. The work consists of constructing a new bicycle/pedestrian bridge spanning over SR101L, the northbound frontage road (NBFR) and the southbound frontage road (SBFR). The bridge is a single steel box girder bridge over the freeway and a single cast-in-place box girder bridge over NBFR and SBFR. The work also includes modification of the SBFR curb and pavement, landscaping at nodes, lighting and other miscellaneous work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
REMOVAL OF CONCRETE CURB AND GUTTER	L.FT.	1,458
REMOVAL OF CONCRETE SIDEWALKS, DRIVEWAYS AND SLABS	SQ.FT.	5,379
REMOVAL OF ASPHALTIC CONCRETE PAVEMENT	SQ.YD.	951
AGGREGATE BASE, CLASS 2	CU.YD.	39
ASPHALTIC CONCRETE (MISC. STRUCTURAL)	TON	114
RELOCATE LIGHT POLES	EACH	5
ELCTRICAL CONDUIT (VARIOUS SIZES)	L.FT.	5,000
LUMINAIRE (9W, 12W, 27W, 70W) (LED LIGHT)	EACH	156
GRANITE MULCH (3" MINUS)	SQ.YD.	500
DECOMPOSED GRANITE (SALVAGED)	SQ.YD.	5,515
SHRUB (5 GALLAON)	EACH	629
PIPE (PVC) (VARIOUS SIZE)	L.FT.	2,607
PIPE, DUCTILE IRON, 12"	L.FT.	667
LANDSCAPE ESTABLISHMENT	L.SUM	1
CONCRETE CURB AND GUTTER, TYPE A, (MAG DET. 220)	L.FT.	1,457
CONCRETE SIDEWALK (MAG DET. 230)	SQ.FT.	4,645
CONCRETE HEADER (ACCENT BEND)	L.FT.	913
CONCRETE UNIT PAVERS	SQ.YD.	382
STRUCTURAL CONCRETE (VARIOUS)	CU.YD.	1,014
DECK JOINT ASSEMBLY (STRIP SEAL JOINT)	L.FT.	72
REINFORCING STEEL	LB.	364,305
CHAIN LINK FENCE (PEDESTRIAN) (BRIDGE)	L.FT.	1,358
BRIDGE FENCING CAGE	L.FT.	521
RETAINING WALL (CONCRETE)	SQ.FT.	1,135
DRILLED SHAFT FOUNDATION (VARIOUS)	L.FT.	719
CONTRACTOR QUALITY CONTROL	L.SUM	1
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	1
ON THE JOB TRAINING	HOUR	500

The time allowed for the completion of the work included in the Construction Phase of the contract will be 235 calendar days.

The time allowed for the completion of the work included in the Landscape Establishment Phase of the contract will be 90 calendar days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **6.12 percent**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$73.00 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Rimpal Shah	(602) 712-8377
Construction Supervisor:	Mike Zimnick	(602) 712-8366

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

000 MA CHN SS71201C  
CM-CHN-0(208)T  
November 19, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**

230 Working Days

The proposed pave dirt roads project is located in Maricopa County, in the Fort McDowell Yavapai Nation, hereinafter referred to as the Nation, on seven local and collector streets throughout the Nation. The work consists of aligning existing dirt roadways and paving them with asphaltic concrete. Additional work consists of grading, constructing pipe culverts, signing, pavement marking, fencing and other related work.

Bid Opening Date : 01/18/2013, Prequalification Required, Engineer Specialist : Shah Rimpal

Project No.	Highway Termini	Location	Item
0000 MA FTM SS69701C FTM-0-(200)T	FORT MCDOWELL YAVAPAI NATION	VARIOUS LOCATIONS Phoenix District	LOCAL

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$2,652,472.00	DEPARTMENT	
1	\$2,706,937.55	COMBS CONSTRUCTION COMPANY, INC.	P.O. BOX 10789 GLENDALE, AZ 85318
2	\$2,836,117.70	NESBITT CONTRACTING CO., INC.	100 SOUTH PRICE ROAD TEMPE, AZ 85281
3	\$2,932,300.00	MARKHAM CONTRACTING CO., INC.	22820 NORTH 19TH AVENUE PHOENIX, AZ 85027
4	\$2,949,000.00	SUNLAND, INC. ASPHALT & SEAL COATING	775 W. ELWOOD ST. PHOENIX, AZ 85041
5	\$2,998,327.37	INTERMOUNTAIN WEST CIVIL CONSTRUCTORS, INC.	107 N.TONTO ST. PAYSON, AZ 85541
6	\$3,027,644.03	J. BANICKI CONSTRUCTION, INC.	6423 S. ASH AVENUE TEMPE, AZ 85283

Rank	Bid Amount	Contractor Name	Address of Contractor
7	\$3,097,478.97	MEADOW VALLEY CONTRACTORS, INC.	4602 E. THOMAS RD. PHOENIX, AZ 85018
8	\$3,329,810.00	FNF CONSTRUCTION, INC.	115 S. 48TH ST TEMPE, AZ 85281
9	\$3,345,000.00	M.R. TANNER DEVELOPMENT & CONST, INC. DBA M.R. TANNER CONSTR	1327 WEST SAN PEDRO STREET GILBERT, AZ 85233
10	\$3,350,000.00	FISHER SAND & GRAVEL CO. DBA SOUTHWEST ASPHALT PAVING	1302 W. DRIVERS WAY TEMPE, AZ 85284

**Apparent Low Bidder is 2.1% Over Department Estimate (Difference = \$54,465.55)**



**ARIZONA DEPARTMENT OF TRANSPORTATION**

ADVERTISEMENT FOR BIDS

BID OPENING: FRIDAY, JANUARY 18, 2013 AT 11:00 A.M. (M.S.T.)

TRACS NO            0000 MA FTM SS69701C  
 PROJ NO            CM-FTM-0(200)T  
 TERMINI            FORT MCDOWELL YAVAPAI NATION  
 LOCATION            VARIOUS LOCATIONS

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
N/A	N/A	PHOENIX	LOCAL

The amount programmed for this contract is \$2,630,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed pave dirt roads project is located in Maricopa County, in the Fort McDowell Yavapai Nation, hereinafter referred to as the Nation, on seven local and collector streets throughout the Nation. The work consists of aligning existing dirt roadways and paving them with asphaltic concrete. Additional work consists of grading, constructing pipe culverts, signing, pavement marking, fencing and other related work.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
REMOVAL OF PIPE	L.FT.	93
REMOVAL OF ASPHALTIC CONCRETE PAVEMENT	SQ.YD.	3,039
ROADWAY EXCAVATION	CU.YD.	29,277
AGGREGATE BASE, CLASS 2	CU.YD.	16,409
ASPHALTIC CONCRETE (MISC. STRUCTURAL)	TON	21,481
STORM DRAIN PIPES (VARIOUS)	L.FT.	266
HEADWALL (B-11.11)	EACH	7
SIGN PANEL (VARIOUS)	SQ.FT.	668
PAVEMENT MARKING (THERMOPLATIC) (WHITE AND YELLOW)	L.FT.	97,944
SEEDING (CLASS II)	ACRE	14
EROSION CONTROL (RIPRAP) (VARIOUS)	CU.YD.	3,024
SHRUB (5 GALLAON)	EACH	629
BARBED WIRE FENCE, TYPE 2	L.FT.	430
RECONSTRUCT WIRE FENCE	L.FT.	
CONCRETE SINGLE CURB (TYPE A)	L.FT.	830
CONTRACTOR QUALITY CONTROL	L.SUM	
CONSTRUCTION SURVEYING AND LAYOUT	L.SUM	558
ON THE JOB TRAINING	HOUR	
		1
		1
		500

This project is located on a Native American Reservation, in the Fort Mcdowell Yavapai Nation area, which may subject the contractor to the laws and regulations of the Fort Mcdowell Yavapai Nation and its TERO office. Contractors are advised to make themselves aware of any taxes, fees or any conditions that may be imposed by the Fort Mcdowell Yavapai Nation on work performed on the Reservation.

The time allowed for the completion of the work included in this project will be 230 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be **2.04 percent**.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$84.00 payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

Cross sections and/or earthwork quantity sheets, if available, may be ordered from the Control Desk of Roadway Design Section at (602) 712-8667. Orders must be placed at least five days prior to bid opening to insure availability. Documents may be picked up and paid for at Contracts & Specifications Section.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	Rimpal Shah	(602) 712-8377
Construction Supervisor:	Mike Zimnick	(602) 712-8366

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

000 MA FTM SS69701C  
CM-FTM-0(200)T  
December 07, 2012

ARIZONA DEPARTMENT OF TRANSPORTATION  
 INTERMODAL TRANSPORTATION DIVISION  
 CONTRACTS AND SPECIFICATIONS SECTION

# BID RESULTS

**Completion Date:**  
 35 Working Days

The proposed project is located in Coconino County within the Coconino National Forest, on US 89 northeast of the City of Flagstaff, beginning at Milepost 425.70 and extending north to Milepost 434.50. The proposed work includes microsurfacing the roadway surface and striping.

Bid Opening Date : 01/11/2013, Prequalification Required, Engineer Specialist : David Do

Project No.	Highway Termini	Location	Item
089 CN 425 H832901C 089-C-(205)T	FLAGSTAFF-CAMERON HIGHWAY	TIMBERLINE TO DEADMAN FLAT RD Flagstaff District	25913

Rank	Bid Amount	Contractor Name	Address of Contractor
	\$1,855,325.66	DEPARTMENT	
1	\$2,057,796.26	SOUTHWEST SLURRY SEAL, INC.	22855 N. 21ST AVENUE PHOENIX, AZ 85027-2034
2	\$2,082,500.00	INTERMOUNTAIN SLURRY SEAL, INC.	520 NORTH 400 WEST NORTH SALT LAKE CITY, UT 84054
3	\$2,094,521.00	INTERNATIONAL SURFACING SYSTEMS	6751 W. GALVESTON CHANDLER, AZ 85226
4	\$2,210,469.88	GENEVA ROCK PRODUCTS, INC.	1565 WEST 400 NORTH OREM, UT 84057

**Apparent Low Bidder is 10.9% Over Department Estimate (Difference = \$202,470.60)**

**ARIZONA DEPARTMENT OF TRANSPORTATION**

**ADVERTISEMENT FOR BIDS**

BID OPENING: FRIDAY, JANUARY 11, 2013, AT 11:00 A.M. (M.S.T.)

TRACS NO            089 CN 425 H832901C  
PROJ NO            NH-089-C(205)T  
TERMINI            FLAGSTAFF-CAMERON HIGHWAY (US 89)  
LOCATION            TIMBERLINE TO DEADMAN FLAT RD.

ROUTE NO.	MILEPOST	DISTRICT	ITEM NO.
US 89	425.70 to 434.50	FLAGSTAFF	25913

The amount programmed for this contract is \$2,300,000. The location and description of the proposed work and the representative items and approximate quantities are as follows:

The proposed project is located in Coconino County within the Coconino National Forest, on US 89 northeast of the City of Flagstaff, beginning at Milepost 425.70 and extending north to Milepost 434.50. The proposed work includes microsurfacing the roadway surface and striping.

<b>REPRESENTATIVE ITEMS</b>	<b>UNIT</b>	<b>QUANTITY</b>
Emulsified Asphalt (Microsurfacing)	Ton	1413
Aggregate (Dry Mineral, Type III)	Ton	10,866
Permanent Pavement Marking (Painted) (White)	L.F.	118,231
Permanent Pavement Marking (Painted) (Yellow)	L.F.	152,429
Dual Component Pavement Marking (White Epoxy)	L.F.	180,452
Dual Component Pavement Marking (Yellow Epoxy)	L.F.	152,429
Ground-In Rumble Strip (8 inch)	L.F.	93,000

The time allowed for the completion of the work included in this project will be 35 working days.

The Arizona Department of Transportation hereby notifies all bidders that pursuant to this advertisement for bids, Disadvantaged Business Enterprises will be afforded full opportunity to submit bids in response to this solicitation and will not be discriminated against on the grounds of race, color, sex, or national origin in consideration for an award.

The minimum contract-specified goal for participation by Disadvantaged Business Enterprises in the work, as a percentage of the total amount bid, shall be 4.44.

Project plans, special provisions, and proposal pamphlets may be purchased from Contracts and Specifications Section, 1651 W. Jackson, Room 121F, Phoenix, AZ 85007-3217, (602) 712-7221. Plans and bidding documents should be available for sale to bidders within one week following the advertisement for bids. The cost is \$7.00, payable at time of order by cash, check or money order. Please indicate whether a bid proposal package or a subcontractor/supplier set is desired. An additional fee of \$5.00 will be charged for each set of Special Provisions requested which is not accompanied

by the purchase of a related set of project plans. Checks should be made payable to the Arizona Department of Transportation. No refund will be made for plans and specifications returned. We cannot guarantee mail delivery.

This project is eligible for electronic bidding.

No contracting firm will be issued a proposal pamphlet until it has become prequalified. The Application for Contractor Prequalification shall be filed at least 15 calendar days prior to the bid opening date. The Application may be obtained from Contracts and Specifications Section.

No award will be made to any contractor who is not a duly licensed contractor in accordance with Arizona Revised Statutes 32-1101 through 32-1170.03.

All labor employed on this project shall be paid in accordance with the minimum wage rates shown in the General Wage Decision. These rates have been determined in accordance with the requirements of the law and issued by the Secretary of Labor for this project. The wage scale is on file in Contracts and Specifications Section and copies may be obtained at all reasonable times.

A proposal guaranty in the form of either a certified or a cashier's check made payable to the State Treasurer of Arizona for not less than ten percent of the amount of the bid or in the form of a surety (bid) bond for ten percent of the amount of the bid shall accompany the proposal.

Surety (bid) bonds will be accepted only on the form provided by the Department and only from corporate sureties authorized to do business in Arizona.

Proposal pamphlets shall be submitted only in the envelope provided by the Department to:

Arizona Department of Transportation  
Intermodal Transportation Division  
Contracts and Specifications Section  
1651 West Jackson Street, Room 121F  
Phoenix, Arizona 85007-3217

Sealed bids will be received until the hour indicated and then publicly opened and read. No bids will be received after the time specified.

Engineering Specialist:	David Do	(602) 712-7445
Construction Supervisor:	Dave Sikes	(928) 774-7362

STEVE HULL,  
Engineer-Manager  
Contracts & Specifications Section

089 CN 425 H832901C  
NH-089-C(205)T  
Advertised on December 5, 2012